

FY12 PPMS DETAILED PRODUCTION CALENDAR

June 2011				
Monday	Tuesday	Wednesday	Thursday	Friday
6/20	6/21	6/22	6/23	6/24
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoof Date & Due Date)
July 2011				
Monday	Tuesday	Wednesday	Thursday	Friday
6/27	6/28	6/29	6/30	7/1
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports
7/4	7/5	7/6	7/7	7/8
HOLIDAY				Final APSR & Final PM Reports Available on Web Site
7/11	7/12	7/13	7/14	7/15
7/18	7/19	7/20	7/21	7/22
7/25	7/26	7/27	7/28	7/29
August-11				
Monday	Tuesday	Wednesday	Thursday	Friday
8/1	8/2	8/3	8/4	8/5
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & Due Date)
8/8	8/9	8/10	8/11	8/12
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports

FY12 PPMS DETAILED PRODUCTION CALENDAR

8/15	8/16	8/17	8/18	8/19
PM's review and Approve Draft PM Reports: Due Date				Final APSR & Final PM Reports Available on Web Site
8/22	8/23	8/24	8/25	8/26
<b>September-11</b>				
Monday	Tuesday	Wednesday	Thursday	Friday
8/29	8/30	8/31	9/1	9/2
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
9/5	9/6	9/7	9/8	9/9
HOLIDAY			PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports
9/12	9/13	9/14	9/15	9/16
PM's Review and Approve Draft PM Reports: Due Date				Final APSR & Final PM Reports Available on Web Site
9/19	9/20	9/21	9/22	9/23
Monday	Tuesday	Wednesday	Thursday	Friday
9/26	9/27	9/28	9/29	9/30
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
<b>October-11</b>				
10/3	10/4	10/5	10/6	10/7
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's review and approve Draft PM Reports: Due Date

FY12 PPMS DETAILED PRODUCTION CALENDAR

10/10	10/11	10/12	10/13	10/14
HOLIDAY				Final APSR & Final PM Reports Available on Web Site
10/17	10/18	10/19	10/20	10/21
10/24	10/25	10/26	10/27	10/28
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
November-11				
Monday	Tuesday	Wednesday	Thursday	Friday
10/31	11/1	11/2	11/3	11/4
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports: Due Date
11/7	11/8	11/9	11/10	11/11
			Final APSR & Final PM Reports Available on Web Site	HOLIDAY
11/14	11/15	11/16	11/17	11/18
11/21	11/22	11/23	11/24	11/25
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	HOLIDAY	Technical Leaders: Update SURF
December-11				
Monday	Tuesday	Wednesday	Thursday	Friday
11/28	11/29	11/30	12/1	12/2
Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)			PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports

FY12 PPMS DETAILED PRODUCTION CALENDAR

12/5	12/6	12/7	12/8	12/9
PM's Review and Approve Draft PM Reports				Final APSR & Final PM Reports Availabel on Web Site
12/12	12/13	12/14	12/15	12/16
12/19	12/20	12/21	12/22	12/23
January-12				
Monday	Tuesday	Wednesday	Thursday	Friday
12/26	12/27	12/28	12/29	12/30
HOLIDAY				Technical Leaders: Update SURF
1/2	1/3	1/4	1/5	1/6
HOLIDAY	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
1/9	1/10	1/11	1/12	1/13
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports: Due Date
1/16	1/17	1/18	1/19	1/20
HOLIDAY				Final APSR & Final PM Reports Availabel on Web Site
1/23	1/24	1/25	1/26	1/27

FY12 PPMS DETAILED PRODUCTION CALENDAR

February-12				
Monday	Tuesday	Wednesday	Thursday	Friday
1/30	1/31	2/1	2/2	2/3
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
2/6	2/7	2/8	2/9	2/10
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports
2/13	2/14	2/15	2/16	2/17
PM's Review and Approve Draft PM Reports: Due Date				Final APSR & Final PM Reports Availabel on Web Site
2/20	2/21	2/22	2/23	2/24
HOLIDAY				
February-12				
Monday	Tuesday	Wednesday	Thursday	Friday
2/27	2/28	2/29	3/1	3/2
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
3/5	3/6	3/7	3/8	3/9
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports
3/12	3/13	3/14	3/15	3/16
PM's Review and Approve Draft PM Reports: Due Date				Final APSR & Final PM Reports Availabel on Web Site
3/19	3/20	3/21	3/22	3/23

FY12 PPMS DETAILED PRODUCTION CALENDAR

March-12				
Monday	Tuesday	Wednesday	Thursday	Friday
3/26	3/27	3/28	3/29	3/30
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
4/2	4/3	4/4	4/5	4/6
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports
4/9	4/10	4/11	4/12	4/13
PM's Review and Approve Draft PM Reports: Due Date				Final APSR & Final PM Reports Availabel on Web Site
4/16	4/17	4/18	4/19	4/20
April-12				
Monday	Tuesday	Wednesday	Thursday	Friday
4/23	4/24	4/25	4/26	4/27
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
4/30	5/1	5/2	5/3	5/4
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports
5/7	5/8	5/9	5/10	5/11
PM's Review and Approve Draft PM Reports: Due Date				Final APSR & Final PM Reports Availabel on Web Site
5/14	5/15	5/16	5/17	5/18

FY12 PPMS DETAILED PRODUCTION CALENDAR

5/21	5/22	5/23	5/24	5/25
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
<b>May-12</b>				
	Tuesday	Wednesday	Thursday	Friday
5/28	5/29	5/30	5/31	6/1
HOLIDAY			PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports
6/4	6/5	6/6	6/7	6/8
PM's Review and Approve Draft PM Reports: Due Date				Final APSR & Final PM Reports Availabel on Web Site
6/11	6/12	6/13	6/14	6/15
6/18	6/19	6/20	6/21	6/22
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)