

# Construction Schedule

May 10, 2012



**Arizona Department of Transportation  
Intermodal Transportation Division  
Program & Project Management**

<http://www.azdot.gov/Highways/ppms/>



ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION



TO: ALL USERS OF THE CONSTRUCTION SCHEDULE

SUBJECT: CONSTRUCTION SCHEDULE

This report is for use in the current month. Contents are as follows:

Projects Added  
Projects Rescheduled  
Projects Deleted  
Projects On-hold  
Design Projects w/o Corresponding Construction Projects  
Main Body  
Index

Please call us at 712-8579, if you have any questions, comments or concerns.  
E-Mail us at: [PPMS\\_PPMS@azdot.gov](mailto:PPMS_PPMS@azdot.gov)

Program and Project Management Staff

24mocon.doc

## LOCAL ABBREVIATIONS

<b>AAP</b> Apache County	<b>DUN</b> Duncan	<b>ITO</b> Ind. Nation-Tohono O'odham	<b>PHX</b> Phoenix	<b>STJ</b> Saint Johns
<b>AJO</b> Ajo	<b>EGR</b> Eagar	<b>IWM</b> Ind. Nation-White Mountain	<b>PIM</b> Pima	<b>SUP</b> Superior
<b>APJ</b> Apache Junction	<b>ELM</b> El Mirage	<b>JER</b> Jerome	<b>PKR</b> Parker	<b>SUR</b> Surprise
<b>AVN</b> Avondale	<b>ELY</b> Eloy	<b>KNG</b> Kingman	<b>PLS</b> Pinetop/Lakeside	<b>SVS</b> Sierra Vista
<b>BEN</b> Benson	<b>FLA</b> Flagstaff	<b>KRN</b> Kearny	<b>PPM</b> Pima County	<b>TAY</b> Taylor
<b>BIS</b> Bisbee	<b>FLO</b> Florence	<b>LHV</b> Lake Havasu City	<b>PPN</b> Pinal County	<b>TBC</b> Tuba City
<b>BKY</b> Buckeye	<b>FRD</b> Fredonia	<b>LLA</b> La Paz County	<b>PRS</b> Prescott	<b>THE</b> Thatcher
<b>BUL</b> Bullhead City/Riviera	<b>FTH</b> Fountain Hills	<b>LPK</b> Litchfield Park	<b>PRV</b> Prescott Valley	<b>TMB</b> Tombstone
<b>CCH</b> Cochise County	<b>GBD</b> Gila Bend	<b>MAM</b> Mammoth	<b>PVY</b> Paradise Valley	<b>TMP</b> Tempe
<b>CCN</b> Coconino County	<b>GDY</b> Goodyear	<b>MES</b> Mesa	<b>QCR</b> Queen Creek	<b>TOL</b> Tolleson
<b>CFE</b> Carefree	<b>GGE</b> Greenlee County	<b>MIA</b> Miami	<b>QTZ</b> Quartzsite	<b>TUC</b> Tucson
<b>CHN</b> Chandler	<b>GGH</b> Graham County	<b>MMA</b> Maricopa County	<b>SAF</b> Safford	<b>WBG</b> Wickenburg
<b>CHV</b> Chino Valley	<b>GGI</b> Gila County	<b>MMO</b> Mohave County	<b>SAH</b> Sahuarita	<b>WEL</b> Welton
<b>CLC</b> Colorado City	<b>GIL</b> Gilbert	<b>MRN</b> Marana	<b>SCT</b> Scottsdale	<b>WIL</b> Williams
<b>CLD</b> Clarkdale	<b>GLB</b> Globe	<b>NFD</b> North Fire/Rescue District	<b>SED</b> Sedona	<b>WIN</b> Winslow
<b>CLF</b> Clifton	<b>GLN</b> Glendale	<b>NNA</b> Navajo County	<b>SLS</b> San Luis	<b>WIX</b> Willcox
<b>CLG</b> Coolidge	<b>GRV</b> Green Valley	<b>NOG</b> Nogales	<b>SLW</b> Show Low	<b>WKL</b> Winkelman
<b>CMV</b> Camp Verde	<b>GUA</b> Guadalupe	<b>ORV</b> Oro Valley	<b>SNW</b> Snowflake	<b>YTN</b> Youngtown
<b>CSG</b> Casa Grande	<b>HAY</b> Hayden	<b>PAG</b> Page	<b>SOM</b> Somerton	<b>YUM</b> Yuma
<b>CVK</b> Cave Creek	<b>HCY</b> Huachuca City	<b>PAT</b> Patagonia	<b>SPV</b> Springerville	<b>YYU</b> Yuma County
<b>CWD</b> Cottonwood	<b>HOL</b> Holbrook	<b>PAY</b> Payson	<b>SSC</b> Santa Cruz County	<b>YYV</b> Yavapai County
<b>DGS</b> Douglas	<b>INA</b> Ind. Nation-Navajo	<b>PEO</b> Peoria	<b>STC</b> South Tucson	

## OTHER ABBREVIATIONS

<b>AC</b> Asphaltic Concrete	<b>ECL</b> East City Limits	<b>RDWY</b> Roadway
<b>ACFC</b> Asphaltic Concrete Finishing Course	<b>FC</b> Finishing Course	<b>RECST</b> Reconstruct
<b>ACSC</b> Asphaltic Concrete Surface Coat	<b>FMS</b> Freeway Maintenance System	<b>REHAB</b> Rehabilitation
<b>AR</b> Asphaltic Rubber	<b>FRT</b> Frontage	<b>REPL RAMP</b> Replace Ramp
<b>AR/RE</b> Asphaltic Rubber/or Recycle	<b>GEO</b> Geological	<b>RR</b> Railroad
<b>ARAC</b> Asphaltic Rubber Asphaltic Concrete	<b>GR</b> Guardrail	<b>R/W</b> Right-of-Way
<b>AVE</b> Avenue	<b>HOV</b> High Occupancy Vehicle	<b>SAMI</b> Stress-Absorbent Membrane
<b>BLVD</b> Boulevard	<b>IGA</b> Intergovernmental Agreement	<b>SB</b> Southbound
<b>BNDY</b> Boundary	<b>IMPR</b> Improvements	<b>SC</b> Seal Coat
<b>BR</b> Bridge	<b>JCT</b> Junction	<b>SHLDR</b> Shoulder
<b>C&amp;G</b> Curb and Gutter	<b>MP</b> Milepost	<b>SR</b> State Route
<b>CAP</b> Capacity	<b>NB</b> Northbound	<b>ST</b> Streets
<b>CBC</b> Concrete Box Culvert	<b>NCL</b> North City Limits	<b>STAB</b> Stabilization
<b>CK</b> Creek	<b>PCCP</b> Portland Cement Concrete Pavement	<b>STRS</b> Structures
<b>CST</b> Construct	<b>PED</b> Pedestrian	<b>SWLK</b> Sidewalk
<b>CYN</b> Canyon	<b>POE</b> Port-of-Entry	<b>TI</b> Traffic Interchange
<b>DRN</b> Drainage	<b>R&amp;R</b> Remove & Replace Pavement	<b>TSM</b> Transportation System Management
<b>EB</b> Eastbound	<b>RD</b> Road	<b>WB</b> Westbound
		<b>X-ING</b> Crossing

## PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	COMMENTS:	PROJECT COST: (in thousands)	BID DATE:
XT1L 8 YU 0.0	YUMA PORT OF ENTRY DESIGN NEW PORT OF ENTRY FACILITY PROJ MGR: DENBLEYKER PH:689-6305	PROJECT ADDED BY THE PRB.	\$1,500	DESIGN FY 1:
NN1F 10 LA 3 H616101	EHRENBERG PORT OF ENTRY DESIGN PORT OF ENTRY FACILITY PROJ MGR: DENBLEYKER PH:689-6305	PROJECT ADDED BY THE PRB.	\$1,000	DESIGN FY 1:
XP1L 10 LA 17.5	WEST QUARTZSITE TI DESIGN PROJ MGR: PATANE PH:928-317-2183	PROJECT ADDED BY THE PRB.	\$575	DESIGN FY 1:
NE1K 10 PM 267.5 H806501	010-E(209)A VALENCIA TI - RITA RD. PAVEMENT PRESERVATION PROJ MGR: COLLINS PH: 712-7980	PROJECT ADDED BY THE PRB.	\$5,300	MAY 10
RC1L 10 CH 333.0	010-F(218)A US 191 TO EAST WILLCOX DESIGN PAVEMENT PRESERVATION PROJ MGR: SALEHI PH: 712-7637	PROJECT ADDED BY THE PRB.	\$320	DESIGN FY 1:
IC1L 15 MO 13.0	IM -015-A(203)A VIRGIN RIVER BRIDGE NO.3 #1615 DESIGN PROJ MGR: BENTON PH: 712-6908	PROJECT ADDED BY THE PRB.	\$373	DESIGN FY 1:

## PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	COMMENTS:	PROJECT COST: (in thousands)	BID DATE:
HF1L 015-A(202)A 15 MO 22.0	VIRGIN RIVER RIDGE NO.7 #1236 DESIGN PROJ MGR: BENTON PH: 712-6908	PROJECT ADDED BY THE PRB.	\$304	DESIGN FY 1:
SO1K IM -017-B(218)A 17 YV 269.2	DUGAS TI - CHERRY ROAD DESIGN PAVEMENT PRESERVATION PROJ MGR: NABATY PH: 712-8034	PROJECT ADDED BY THE PRB.	\$320	DESIGN FY 1:
QZ1H 017-B(211)A 17 YV 280.0 H702701	COPPER CANYON, PHASE 1 CONSTRUCT CLIMBING LANES PROJ MGR: JEREZ PH: 712-7187	PROJECT ADDED BY THE PRB.	\$15,500	JUN 12
MT1L 019-A(216)A 19 SC 0.3	INTERNATIONAL BORDER - JCT B-19 DESIGN PAVEMENT PRESERVATION PROJ MGR: LEON PH: 712-7712	PROJECT ADDED BY THE PRB.	\$320	DESIGN FY 1:
MS1L B19-A(201)A 19B SC 0.1	INTERNATIONAL BORDER - MARIPOSA/SR189 DESIGN PAVEMENT PRESERVATION PROJ MGR: LEON PH: 712-7712	PROJECT ADDED BY THE PRB.	\$320	DESIGN FY 1:
XS1L 40 MO 3.6	TOPOCK PORT OF ENTRY DESIGN NEW PORT OF ENTRY FACILITY PROJ MGR: DENBLEYKER PH:689-6305	PROJECT ADDED BY THE PRB.	\$1,500	DESIGN FY 1:

# PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	COMMENTS:	PROJECT COST: (in thousands)	BID DATE:
SD1K 40 CN 204.0	WALNUT CANYON - TWIN ARROWS DESIGN PAVEMENT PRESERVATION PROJ MGR: PULEO PH: 712-7992	PROJECT ADDED BY THE PRB.	\$320	DESIGN FY 1:
SJ1K 40 NA 290.2	040-D(219)A HOLBROOK - SUN VALLEY DESIGN PAVEMENT PRESERVATION PROJ MGR: GALASKA PH: 712-7989	PROJECT ADDED BY THE PRB.	\$320	DESIGN FY 1:
O11L 40S NA 0.0 H841401	STP -S40-A(200)A ADOT LANE TO WINSLOW SPUR RR OVERPASS PAVEMENT PRESERVATION (AC + DBL CHIP SEAL) PROJ MGR: MIAN PH: 712-4061	PROJECT ADDED BY THE PRB.	\$600	MAY 12
XM1L 79 PN 134.3	079-A(208)S SR 79 AT DIVERSION DAM ROAD IN FLORENCE DESIGN TRAFFIC SIGNAL SYSTEM PROJ MGR: CHAMBERLIN PH: 712-8107	PROJECT ADDED BY THE PRB.	\$170	DESIGN FY 1:
SS1K 80 CH 332.1	080-A(209)A JCT SR 90 - MULE PASS TUNNEL DESIGN PAVEMENT PRESERVATION PROJ MGR: DALBIK PH: 712-7715	PROJECT ADDED BY THE PRB.	\$320	DESIGN FY 1:
WH1L 89 YV 272	089-A(208)A YARNELL HILL DESIGN PROJ MGR: FOLUCH PH: 712-8116	PROJECT ADDED BY THE PRB.	\$600	DESIGN FY 1:

## PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	COMMENTS:	PROJECT COST: (in thousands)	BID DATE:
SE1K A89-B(210)A 89A CN 386.6	PUMPHOUSE WASH - OVERLOOK DESIGN PAVEMENT PRESERVATION PROJ MGR: LEON PH: 712-7712	PROJECT ADDED BY THE PRB.	\$320	DESIGN FY 1:
KP1L NH -095-C(212)A 95 LA 110.6 H836501	QUARTZSITE TO PLOMOSA ROAD PAVEMENT PRESERVATION (DBL CHIP SEAL) PROJ MGR: MIAN PH: 712-4061	PROJECT ADDED BY THE PRB.	\$500	MAY 12
XL1L 095-C(216)A 95 LA 149.2	SR 95 AT CIENEGA SPRINGS RD DESIGN PROJ MGR: REEVES PH:712-8283	PROJECT ADDED BY THE PRB.	\$416	DESIGN FY 1:
XQ1L 95 MO 182.0	LAKE HAVASU STATE PARK (CONTACT POINT) PH II DESIGN PARKING PROJ MGR: MA PH: 712-6660	PROJECT ADDED BY THE PRB.	\$100	DESIGN FY 1
XH1L 95 MO 182.0	LAKE HAVASU STATE PARK (CONTACT POINT) PH I DESIGN STATE PARK ACCESS ROAD PROJ MGR: ANDAZOLA PH: 712-7629	PROJECT ADDED BY THE PRB.	\$425	DESIGN FY 1:
KM1L STP -169-A(202)A 169 YV 9.1 H836101	CHERRY ROAD TO I-17 PAVEMENT PRESERVATION (DBL CHIP SEAL) PROJ MGR: MIAN PH: 712-4061	PROJECT ADDED BY THE PRB.	\$550	MAY 12

# PROJECTS ADDED THIS MONTH

CPSID:	PROJECT NUMBER:	PROJECT NAME:	TYPE OF WORK:	PROJECT COST:	COMMENTS:	BID DATE:
RTE:	CO:	MP:	TRACS:	PROJECT MANAGER:	(in thousands)	
ST1K	189-A(200)A	WILLCOX TO KANSAS SETTLEMENT			\$400	DESIGN FY 11
186	CH 328.2	DESIGN PAVEMENT PRESERVATION		PROJ MGR: SALEHI PH: 712-7637	PROJECT ADDED BY THE PRB.	
YW1K	191-C(212)A	COLD CREEK CANYON BRIDGE TO OLD SAFFORD RD (SB)			\$8,000	MAY 12
191	GE 154.6 H823101	BRIDGE REPLACEMENT AND PAVEMENT PRESERVATION		PROJ MGR: XU	PROJECT ADDED BY THE PRB.	
GG1L	191-N(202)A	INTERNATIONAL BORDER TO 14TH STREET IN DOUGLAS			\$391	MAY 12
191B	CH 0.0 HX23801	INSTALL METERING SIGNAL SYSTEM AND MICROSEAL		PROJ MGR: RASHID PH: 712-7602	PROJECT ADDED BY THE PRB.	
US1K	260-B(207)A	WILDLIKE CROSSING BRIDGE & COLCORD ROAD			\$560	MAY 12
260	GI 267.7 H789401	REPAIR APPROACH SLAB & ADD TURN LANES		PROJ MGR: COLLINS PH: 712-7980	PROJECT ADDED BY THE PRB.	
SH1K	260-B(216)A	COTTONWOOD WASH - SHOW LOW			\$320	DESIGN FY 11
260	NA 321.4	DESIGN PAVEMENT PRESERVATION		PROJ MGR: SALEHI PH: 712-7637	PROJECT ADDED BY THE PRB.	
UX1L	260-C(208)A	WATER CANYON CREEK			\$300	MAY 12
260	AP 394.8 H848101	CONSTRUCT CBC EXTENSION		PROJ MGR: BROWN PH: 712-7352	PROJECT ADDED BY THE PRB.	

# PROJECTS ADDED THIS MONTH

CPSID:	PROJECT NUMBER:	PROJECT NAME:	TYPE OF WORK:	PROJECT COST:	COMMENTS:	BID DATE:
RTE:	CO:	MP:	TRACS:	PROJECT MANAGER:	(in thousands)	
AE1K		CROSS CANYON - SUMMIT		\$320		DESIGN FY 1:
264	AP	459.0	H786301	DESIGN PAVEMENT PRESERVATION	PROJECT ADDED BY THE	
				PROJ MGR: FRIEKH PH: 712-8553	PRB.	

# PROJECTS DELETED THIS MONTH

CPSID: PROJECT NUMBER:	PROJECT NAME:		COMMENTS:	ORIGINAL BID DATE:
RTE: CO: MP: TRACS:	TYPE OF WORK:			
PROGRAM COST:	PROJECT MANAGER:			
K11K 8B YU 0.0	STATE LINE - FIRST STREET PAVEMENT REHABILITATION (R & R 3" AC) PROJ MGR: GUVENEN PH: 712-7725		PROJECT DELETED BY THE PRB.	FY 12

# PROJECTS RESCHEDULED THIS MONTH

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS: PROGRAM COST:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	COMMENTS:	BID DATE: <u>RESCHEDULED:</u> TO:
HY1G IM -010-E(202) 10 PM 288.0 H747301C \$25,200	CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONSTRUCT MAINLINE PROJ MGR: ANDAZOLA PH: 712-7629	PROJECT RESCHEDULED BY THE PRB.	JUN 12
TS1H CM -017-A(224)A 17 MA 209.0 H822501C \$5,400	ARIZONA CANAL - 101L CONSTRUCT FMS PROJ MGR: WARNICK PH: 712-4281	PROJECT ADVERTISED FOR BID.	MAY 12
YA1K STP -017-A(223)A 17 YV 251.3 H821001C \$2,000	SUNSET POINT RA CONSTRUCTION OF WATER AND WASTE WATER SYSTEM PROJ MGR: AOUAD PH: 712-7949	PROJECT ADVERTISED FOR BID.	MAY 12
OA1L STP -060-D(209)A 60 GI 251.8 H837001C \$420	MCMILLAN WASH TO AIRPLANE FLAT PAVEMENT PRESERVATION (MICRO-SURFACING) PROJ MGR: MIAN PH: 712-4061	PROJECT ADVERTISED FOR BID.	APR 12
OV1L STP -072-A(202)A 72 LA 33.0 H843601C \$460	BOUSE TO FEWELL RANCH ROAD PAVEMENT REHABILITATION (AC MILL AND REPLACE) PROJ MGR: MIAN PH: 712-4061	PROJECT ADVERTISED FOR BID.	APR 12
MP1J NH -077-B(207)A 77 NA 352.0 H766801C \$3,850	SHOW LOW-HOLBROOK HIGHWAY R & R 3" AC & FR PROJ MGR: MATHUR PH: 712-7638	PROJECT ADVERTISED FOR BID.	MAY 12
NL1J NH -077-B(206)A 77 NA 357.0 H766701C \$3,850	TAYLOR CITY LIMITS - SNOWFLAKE R&R 3" AC & FR PROJ MGR: MATHUR PH: 712-7638	PROJECT ADVERTISED FOR BID.	MAY 12
TQ1H 87 GI 263.0 H718301C \$675	TONTO NATURAL BRIDGE STATE PARK CONSTRUCT NEW ROAD PROJ MGR: MA PH: 712-6660	PROJECT RESCHEDULED BY THE PRB.	TBD

# PROJECTS RESCHEDULED THIS MONTH

CPSID:	PROJECT NUMBER:	PROJECT NAME:	BID DATE:		
RTE:	CO:	MP:	TRACS:	TYPE OF WORK:	<u>RESCHEDULED:</u>
PROGRAM COST:	PROJECT MANAGER:	COMMENTS:	TO:		
IY1L	STP -087-D(202)A	DRAW TO TES TOH WASH			
87	NA 368.0 H831701C	PAVEMENT PRESERVATION (ACFC)		PROJECT ADVERTISED FOR	
	\$1,800	PROJ MGR: MIAN PH: 712-4061		BID.	MAY 12

---

# DESIGN WITHOUT CORRESPONDING CONSTRUCTION

CPSID:	PROJECT NUMBER:			PROJCT NAME:		<i>FUNDING START</i>	
RTE:	CO:	MP:	TRACS:	TYPE OF WORK:			FISCAL
	DESIGN BUDGET:			PROJECT MANAGER:	COMMENTS:	DISTRICT:	YEAR:
XT1L				YUMA PORT OF ENTRY	PROJECT ADDED BY THE PRB.	Y	2012
8	YU	0.0		DESIGN NEW PORT OF ENTRY FACILITY			
		\$1,500		PROJ MGR: DENBLEYKER PH:689-6305			
NN1F				EHRENBERG PORT OF ENTRY	PROJECT ADDED BY THE PRB.	Y	2012
10	LA	3		DESIGN PORT OF ENTRY FACILITY			
		\$1,000		PROJ MGR: DENBLEYKER PH:689-6305			
XP1L				WEST QUARTZSITE TI	PROJECT ADDED BY THE PRB.	Y	2012
10	LA	17.5		DESIGN			
		\$575		PROJ MGR: PATANE PH:928-317-2183			
CO1J				MARANA ROAD TO CORTARO ROAD		T	2015
10	PM	236.4		RECONSTRUCT & WIDEN FRONTAGE ROADS (DESIGN)			
		\$4,000		PROJ MGR: RAINE PH: 520-388-4264			
AY1K				JCT I-19 TO SR90		T	2012
10	PM	260.3		DCR AND EA			
		\$5,000		PROJ MGR: RAINE PH: 520-388-4264			
CP1J				KINO TI		T	2015
10	PM	262.5		DESIGN TRAFFIC INTERCHANGE			
		\$4,000		PROJ MGR: RAINE PH: 520-388-4264			
CQ1J				COUNTRY CLUB ROAD TI		T	2013
10	PM	264.0		CONSTRUCT NEW TRAFFIC INTERCHANGE			
		\$10,000		PROJ MGR: RAINE PH: 520-388-4264			
RC1L		010-F(218)A		US 191 TO EAST WILLCOX	PROJECT ADDED BY THE PRB.	S	2012
10	CH	333.0		DESIGN PAVEMENT PRESERVATION			
		\$320		PROJ MGR: SALEHI PH: 712-7637			

# DESIGN WITHOUT CORRESPONDING CONSTRUCTION

CPSID:	PROJECT NUMBER:	PROJCT NAME:							<i>FUNDING START</i>
RTE:	CO: MP: TRACS:	TYPE OF WORK:							FISCAL
	DESIGN BUDGET:	PROJECT MANAGER:				COMMENTS:		DISTRICT:	YEAR:
NN1L		I-15, VIRGIN RIVER BRIDGES						F	2012
15	MO 9.0 H834001D \$3,000	SYSTEM PRESERVATION - ENGINEERING PROJ MGR: WALLACE PH: 928-779-7580							
IC1L	IM -015-A(203)A	VIRGIN RIVER BRIDGE NO.3 #1615				PROJECT ADDED BY THE PRB.		F	2012
15	MO 13.0 H8325B1D \$373	DESIGN PROJ MGR: BENTON PH: 712-6908							
HF1L	015-A(202)A	VIRGIN RIVER RIDGE NO.7 #1236				PROJECT ADDED BY THE PRB.		F	2012
15	MO 22.0 H830901D \$304	DESIGN PROJ MGR: BENTON PH: 712-6908							
CU1J		ROCK SPRINGS TO CORDES JUNCTION						P	2014
17	YV 232.0 \$3,000	WIDEN ROADWAY PROJ MGR: DOESCHER PH: 712-7551							
SO1K	IM -017-B(218)A	DUGAS TI - CHERRY ROAD				PROJECT ADDED BY THE PRB.		P	2012
17	YV 269.2 H8135S1D \$320	DESIGN PAVEMENT PRESERVATION PROJ MGR: NABATY PH: 712-8034							
MT1L	019-A(216)A	INTERNATIONAL BORDER - JCT B-19				PROJECT ADDED BY THE PRB.		T	2012
19	SC 0.3 \$320	DESIGN PAVEMENT PRESERVATION PROJ MGR: LEON PH: 712-7712							
XF1H	STP -019-A-(AUP)	SAHUARITA TI						T	2012
19	PM 47.0 \$0	CONSTRUCT NEW TI PROJ MGR: STINE PH: 520-388-4260							
MS1L	B19-A(201)A	INTERNATIONAL BORDER - MARIPOSA/SR189				PROJECT ADDED BY THE PRB.		T	2012
19B	SC 0.1 \$320	DESIGN PAVEMENT PRESERVATION PROJ MGR: LEON PH: 712-7712							

# DESIGN WITHOUT CORRESPONDING CONSTRUCTION

CPSID:	PROJECT NUMBER:	PROJCT NAME:								<i>FUNDING START</i>
RTE:	CO: MP: TRACS:	TYPE OF WORK:								FISCAL
	DESIGN BUDGET:	PROJECT MANAGER:				COMMENTS:		DISTRICT:		YEAR:
XS1L		TOPOCK PORT OF ENTRY				PROJECT ADDED BY THE PRB.		K		2012
40	MO 3.6	DESIGN NEW PORT OF ENTRY FACILITY								
	\$1,500	PROJ MGR: DENBLEYKER PH:689-6305								
SM1K	IM -040-B(213)A	RATTLESNAKE WASH - JCT US 93						K		2013
40	MO 57.0 H8134S1D	RR(5" TL, 3" PL) & AR-ACFC								
		PROJ MGR: NABATY PH: 712-8034								
SD1K		WALNUT CANYON - TWIN ARROWS				PROJECT ADDED BY THE PRB.		F		2012
40	CN 204.0 H8125S1D	DESIGN PAVEMENT PRESERVATION								
	\$320	PROJ MGR: PULEO PH: 712-7992								
SJ1K	040-D(219)A	HOLBROOK - SUN VALLEY				PROJECT ADDED BY THE PRB.		H		2012
40	NA 290.2 H8131S1D	DESIGN PAVEMENT PRESERVATION								
	\$320	PROJ MGR: GALASKA PH: 712-7989								
QQ1K		LUPTON TI						H		2014
40	AP 358.5 H8141S1D	DCR AND ENVIRONMENTAL STUDIES								
	\$1,000	PROJ MGR: WALLACE PH: 928-779-7580								
TT1H		LINDSAY RD HALF INTERCHANGE						E		2012
60	MA 183.0	CONSTRUCT TI								
	\$8,000	PROJ MGR: GORMAN PH: 712-8736								
NM1L	NH -060-C(207)A	MERIDIAN ROAD. HALF INTERCHANGE						E		2013
60	MA 193.0	DESIGN NEW FACILITIES								
	\$800	PROJ MGR: GORMAN PH: 712-8736								
QS1C		SAFFORD TO SOLOMON						S		2011
70	GH 340.0 H5109S1D	PA (WIDEN TO 4 LN, LT TURN LNS								
	\$2,000	PROJ MGR: RAINE PH: 520-388-4264								

# DESIGN WITHOUT CORRESPONDING CONSTRUCTION

CPSID:	PROJECT NUMBER:	PROJCT NAME:							<i>FUNDING START</i>
RTE:	CO: MP: TRACS:	TYPE OF WORK:							FISCAL
	DESIGN BUDGET:	PROJECT MANAGER:				COMMENTS:		DISTRICT:	YEAR:
WC1L 74	STP-074-A(204)A MA 22.4 H849501D \$315	PICACHO WASH - JCT I-17 DESIGN PROJ MGR: KOZEL PH: 712-7721						E	2012
XM1L 79	079-A(208)S PN 134.3 \$170	SR 79 AT DIVERSION DAM ROAD IN FLORENCE DESIGN TRAFFIC SIGNAL SYSTEM PROJ MGR: CHAMBERLIN PH: 712-8107				PROJECT ADDED BY THE PRB.		T	2012
SS1K 80	080-A(209)A CH 332.1 H8155S1D \$320	JCT SR 90 - MULE PASS TUNNEL DESIGN PAVEMENT PRESERVATION PROJ MGR: DALBIK PH: 712-7715				PROJECT ADDED BY THE PRB.		S	2012
GF1J 86	PM 92.3 H715001D \$200	INDIAN ROUTE 15 INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) PROJ MGR: STINE PH: 520-388-4260						T	2012
K11L 86	PM 115.8 H834801D \$770	TOWN OF SELLS TO FRESNAL SYSTEM PRESERVATION - ENGINEERING PROJ MGR: BRAUER PH: 520-388-4263						T	2012
WH1L 89	089-A(208)A YV 272 H8498H1D \$600	YARNELL HILL DESIGN PROJ MGR: FOLUCH PH: 712-8116				PROJECT ADDED BY THE PRB.		P	2012
EE1E 89	089-A(207)A YV 288 H543501L	SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER PROJ MGR: MA PH: 712-6660						P	2012
VB1J 89	YV 289.0	SR 89 EXTENSION OF DRAINAGE FACILITIES SYSTEM ENHANCEMENT - ENGINEERING PROJ MGR: MA PH: 712-6660						P	2012

# DESIGN WITHOUT CORRESPONDING CONSTRUCTION

CPSID:	PROJECT NUMBER:			PROJCT NAME:		<i>FUNDING START</i>	
RTE:	CO:	MP:	TRACS:	TYPE OF WORK:			FISCAL
	DESIGN BUDGET:			PROJECT MANAGER:	COMMENTS:	DISTRICT:	YEAR:
NSSP				RED ROCK STATE PARK		F	2013
89A	YV	365.0		DESIGN			
		\$100		PROJ MGR: MA PH: 712-6660			
SE1K		A89-B(210)A		PUMPHOUSE WASH - OVERLOOK	PROJECT ADDED BY THE PRB.	F	2012
89A	CN	386.6	H8126S1D	DESIGN PAVEMENT PRESERVATION			
		\$320		PROJ MGR: LEON PH: 712-7712			
XL1L		095-C(216)A		SR 95 AT CIENEGA SPRINGS RD	PROJECT ADDED BY THE PRB.	Y	2012
95	LA	149.2	H8492H1D	DESIGN			
		\$416		PROJ MGR: REEVES PH:712-8283			
XQ1L				LAKE HAVASU STATE PARK (CONTACT POINT) PH II	PROJECT ADDED BY THE PRB.	K	2015
95	MO	182.0		DESIGN PARKING			
		\$100		PROJ MGR: MA PH: 712-6660			
XH1L				LAKE HAVASU STATE PARK (CONTACT POINT) PH I	PROJECT ADDED BY THE PRB.	K	2012
95	MO	182.0	H851201D	DESIGN STATE PARK ACCESS ROAD			
		\$425		PROJ MGR: ANDAZOLA PH: 712-7629			
WE1K				LAKE HAVASU STATE PARK		K	2012
95	MO	184.0		DESIGN PARKING LOT & BOAT LAUNCH RAMPS			
		\$425		PROJ MGR: MA PH: 712-6660			
ST1K		189-A(200)A		WILLCOX TO KANSAS SETTLEMENT	PROJECT ADDED BY THE PRB.	S	2012
186	CH	328.2	H8157S1D	DESIGN PAVEMENT PRESERVATION			
		\$400		PROJ MGR: SALEHI PH: 712-7637			
MG1E				SR 266 TO ARTESIA		S	2014
191	GH	100.7		DESIGN (PARALLEL ROADWAY)			
		\$2,000		PROJ MGR: RAINE PH: 520-388-4264			

# DESIGN WITHOUT CORRESPONDING CONSTRUCTION

CPSID:	PROJECT NUMBER:			PROJCT NAME:		<i>FUNDING START</i>	
RTE:	CO:	MP:	TRACS:	TYPE OF WORK:			FISCAL
	DESIGN BUDGET:			PROJECT MANAGER:	COMMENTS:	DISTRICT:	YEAR:
UG1H				RURAL RD TO SR 101L		E	2011
202L	MA	0.0		DESIGN GPL			
		\$1,430		PROJ MGR: BEASLEY PH: 712-7645			
LY1C				LION SPRINGS SECTION		P	2016
260	GI	258.0		DESIGN (ROADWAY WIDENING)			
		\$2,500		PROJ MGR: DOESCHER PH: 712-7551			
SH1K		260-B(216)A		COTTONWOOD WASH - SHOW LOW	PROJECT ADDED BY THE PRB.	G	2012
260	NA	321.4	H8129S1D	DESIGN PAVEMENT PRESERVATION			
		\$320		PROJ MGR: SALEHI PH: 712-7637			
AE1K				CROSS CANYON - SUMMIT	PROJECT ADDED BY THE PRB.	H	2012
264	AP	459.0		DESIGN PAVEMENT PRESERVATION			
		\$320		PROJ MGR: FRIEKH PH: 712-8553			

# PROJECTS ON HOLD

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS: PROGRAM COST:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	COMMENTS:	ORIGINAL BID DATE:
XA1H OM -SUR-0(200)A 0000 MA 0.0 SS65301C \$510	PAVE DIRT ROADS - SURPRISE PAVE DIRT ROADS PROJ MGR: DAVIDSON PH: 712:8534		AUG 09
XM1H CM -FTH-0(201)A 0000 MA FTH SS65901C \$133	SAGUARO BOULEVARD PAVE DIRT ALLEYS PROJ MGR: ANDERSON PH: 712-7607		AUG 08
NU1H GDY-0-417 0000 MA GDY SS56001C \$746	VAN BUREN @ BULLARD WASH BRIDGE APPROACHES PROJ MGR: DAVIDSON PH: 712:8534		DEC 09
PL1H 0000 MA MES SS59801C	EAST WEST PEDESTRIAN PATH CONSTRUCT MULTI USE PATH PROJ MGR: DICKSON PH: 712-8683		DEC 05
MM1G CM-MES-0(023)A 0000 MA MES SS51501C	CONSOLIDATED CANAL PHASE 3 MULTI-USE PATH PROJ MGR: DAVIDSON PH: 712:8534		AUG 05
WO1E STP-PPM-0(152)P 0000 PM PPM SS50101C \$4,682	RIVER ROAD AT VENTANA CANYON BRIDGE REPLACEMENT PROJ MGR: DICKSON PH: 712-8683		JUN 03
KR1F BR -PPM-0(71)P 0000 PM PPM SB40301C \$1,000	SILVER BELL @ BLANCO WASH BRIDGE REPLACEMENT PROJ MGR: DICKSON PH: 712-8683		JUN 03

# PROJECTS ON HOLD

CPSID:	PROJECT NUMBER:	PROJECT NAME:	COMMENTS:	ORIGINAL BID DATE:
RTE:	CO: MP: TRACS:	TYPE OF WORK:		
	PROGRAM COST:	PROJECT MANAGER:		
SH1J	CM -QCR-0(203)A	HUNT HIGHWAY - POWER TO ELLSWORTH		
0000	MA QCR SS70401C	PAVE DIRT SHOULDERS		
	\$410	PROJ MGR: MILES PH: 712-8336		
SG1J	CM -QCR-0(202)A	CHANDLER HEIGHTS RD - POWER TO HAWES		
0000	MA QCR SS70201C	PAVE DIRT SHOULDERS		
	\$223	PROJ MGR: MILES PH: 712-8336		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID: PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE: CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT: BID DATE:	PROJECT MANAGER:		

JUNE 2011 BID ADVERTISEMENT

<b>QS1C</b>				SAFFORD TO SOLOMON	\$2,000	
70 GH 340.0				PA (WIDEN TO 4 LN, LT TURN LNS	0	
S	DESIGN FY 11			PROJ MGR: RAINE PH: 520-388-4264		
<b>UG1H</b>				RURAL RD TO SR 101L	\$1,430	FINAL DCR OUT FOR SIGNATURES.
202L MA 0.0				DESIGN GPL	0	THIS IS PART OF THE DESIGN BUILD PROJECT.
E	DESIGN FY 11			PROJ MGR: BEASLEY PH: 712-7645		
<b>IT1K</b>				STATEWIDE REFLECTIVE PAVEMENT MARKERS	\$5,002	PROCUREMENT PROJECT
999 SW 0.0 H728902C				INSTALL RAISED OR RECESSED PAVEMENT MARKERS	0	
T	TBD FY 11			PROJ MGR: KOLACIA PH: 712-7765		
<b>WP1K</b>				CENTENNIAL HISTORIC MARKERS STATEWIDE	\$300	
999 SW 0.0				INSTALL 100 NEW CENTENNIAL HISTORIC MARKERS	0	
E	TBD FY 11			PROJ MGR: FLAITZ PH: 712-6258		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

MAY 2012 BID ADVERTISEMENT

<b>AM1L</b>				AGUA FRIA RIVER BRIDGES NB, SB	\$410
17	YV	243.0	H799101C	SCOUR RETROFIT	0
P		MAY 12		PROJ MGR: HASAN PH: 712-6908	
<b>NZ1L</b>	STP -087-A(205)A			HUNT HIGHWAY TO RIGGS ROAD	\$700
87	MA	159.6	H841901C	PAVEMENT REHABILITATION (MILL AND REPLACE)	1.4
E		MAY 12		PROJ MGR: MIAN PH: 712-4061	
<b>FO1L</b>	389-A(200)A			SR 389 @ BIA 50	\$900
389	MO	30.0	H829201C	ADD LEFT AND RIGHT TURN LANES	1
F		MAY 12		PROJ MGR: FOLUCH PH: 712-8116	
<b>CC1L</b>	CM -MMA-0(231)A			88TH AVE: DEER VALLEY TO WILLIAMS RD	\$399
0000	MA	MMA	SS95701C	PAVE UNPAVED ROAD	0
E		FY 12		PROJ MGR: ANDERSON PH: 712-7607	
<b>ZJ1K</b>	CM -SUR-0(210)A			BELL RD-US 60 TO 114TH AVE	\$175
0000	MA	SUR	SS85401C	CONSTRUCT MULTI-USE PATH	2.5
E		FY 12		PROJ MGR: MILES PH: 712-8336	

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

JUNE 2012 BID ADVERTISEMENT

<b>XT1L</b>				YUMA PORT OF ENTRY	\$1,500	
8	YU	0.0		DESIGN NEW PORT OF ENTRY FACILITY	1	
Y		DESIGN FY 12		PROJ MGR: DENBLEYKER PH:689-6305		
<b>XP1L</b>				WEST QUARTZSITE TI	\$575	
10	LA	17.5		DESIGN	0.5	
Y		DESIGN FY 12		PROJ MGR: PATANE PH:928-317-2183		
<b>NN1F</b>				EHRENBERG PORT OF ENTRY	\$1,000	PROJECT DELETED BY THE FIVE YEAR PLAN
10	LA	3	H616101C	DESIGN PORT OF ENTRY FACILITY	1.2	
Y		DESIGN FY 12		PROJ MGR: DENBLEYKER PH:689-6305		
<b>KL1K</b>				WINTERSBURG RD & SUN VALLEY PARKWAY W OF BUCKEYE	\$2,100	
10	MA	109.7	H800101C	PAVEMENT PRESERVATION	0.3	
Y		JUN 12		PROJ MGR: EGHBALI PH: 712-7155		
<b>VS1K</b>				I-8 TO SR 87	\$1,738	
10	PN	199.3	H816801C	ROADWAY WIDENING (AESTHETIC ENHANCEMENTS)	10.4	
T		TBD FY 12		PROJ MGR: WILSON PH: 520-388-4263		
<b>HY1G</b>				CIENEGA CREEK-MARSH STATION PHASE III	\$25,200	STAGE IV (95%) PLANS SUBMITTED, ESTIMATE AT \$20 MILLION
10	PM	288.0	H747301C	REMOVE RAIL & BRIDGE, CONSTRUCT MAINLINE	2.3	
T		JUN 12		PROJ MGR: ANDAZOLA PH: 712-7629		
<b>AY1K</b>				JCT I-19 TO SR90	\$5,000	THIS IS A PRE-DESIGN PROJECT.
10	PM	260.3		DCR AND EA	32.1	
T		DESIGN FY 12		PROJ MGR: RAINE PH: 520-388-4264		
<b>NE1K</b>				VALENCIA TI - RITA RD.	\$5,300	ON HOLD FOR FUNDING
10	PM	267.5	H806501C	PAVEMENT PRESERVATION	4.5	
T		JUN 12		PROJ MGR: COLLINS PH: 712-7980		
<b>HX1G</b>				CIENEGA CREEK-MARSH STATION PHASE II	\$4,607	UPRR HAS COMPLETED CONSTRUCTION OF NEW TRACK ON NEW ALIGNMENT AND WILL BEGIN TESTING FOR 90 DAYS
10	PM	288.4		NEW RAILROAD TRACKS	0	
T		TBD FY 12		PROJ MGR: ANDAZOLA PH: 712-7629		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		
<b>YF1J</b>	010-F(205)A	SAN SIMON - STATELINE	\$8,195	
10 CH	384.0 H779501C	PAVEMENT PRESERVATION	7.2	
S	JUN 12	PROJ MGR: SHAH PH: 712-7794		
<b>RC1L</b>	010-F(218)A	US 191 TO EAST WILLCOX	\$320	
10 CH	333.0	DESIGN PAVEMENT PRESERVATION	11.9	
S	DESIGN FY 12	PROJ MGR: SALEHI PH: 712-7637		
<b>IC1L</b>	IM -015-A(203)A	VIRGIN RIVER BRIDGE NO.3 #1615	\$373	
15 MO	13.0	DESIGN	1	
F	DESIGN FY 12	PROJ MGR: BENTON PH: 712-6908		
<b>HF1L</b>	015-A(202)A	VIRGIN RIVER RIDGE NO.7 #1236	\$304	
15 MO	22.0	DESIGN	1	
F	DESIGN FY 12	PROJ MGR: BENTON PH: 712-6908		
<b>NN1L</b>		I-15, VIRGIN RIVER BRIDGES	\$3,000	
15 MO	9.0	SYSTEM PRESERVATION - ENGINEERING	14	
F	DESIGN FY 12	PROJ MGR: WALLACE PH: 928-779-7580		
<b>QZ1H</b>	017-B(211)A	COPPER CANYON, PHASE 1	\$15,500	
17 YV	280.0 H702701C	CONSTRUCT CLIMBING LANES	7	
P	JUN 12	PROJ MGR: JEREZ PH: 712-7187		
<b>SO1K</b>	IM -017-B(218)A	DUGAS TI - CHERRY ROAD	\$320	
17 YV	269.2	DESIGN PAVEMENT PRESERVATION	10.2	
P	DESIGN FY 12	PROJ MGR: NABATY PH: 712-8034		
<b>XF1H</b>	STP -019-A-(AUP)	SAHUARITA TI	\$0	STAGE III PLANS, SPECS AND ESTIMATE DUE IN
19 PM	47.0 H722201C	CONSTRUCT NEW TI	0.6	SEPTEMBER
T	DESIGN FY 12	PROJ MGR: STINE PH: 520-388-4260		11/3/11 - STAGE III PS&E SUBMITTED IN OCTOBER, COMMENTS DUE NOV 18.
<b>NF1K</b>		ARIVACA RD - PIMA MINE RD		ON HOLD FOR FUNDING
19 PM	29.0 H805101C	PAVEMENT PRESERVATION	15.5	
T	TBD FY 12	PROJ MGR: COLLINS PH: 712-7980		
<b>MT1L</b>	019-A(216)A	INTERNATIONAL BORDER - JCT B-19	\$320	
19 SC	0.3	DESIGN PAVEMENT PRESERVATION	5.7	
T	DESIGN FY 12	PROJ MGR: LEON PH: 712-7712		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS: DISTRICT: BID DATE:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	ESTIMATED COST: LENGTH:	COMMENTS:
<b>MS1L</b> B19-A(201)A 19B SC 0.1 T DESIGN FY 12	INTERNATIONAL BORDER - MARIPOSA/SR189 DESIGN PAVEMENT PRESERVATION PROJ MGR: LEON PH: 712-7712	\$320 2.4	
<b>XS1L</b> 40 MO 3.6 K DESIGN FY 12	TOPOCK PORT OF ENTRY DESIGN NEW PORT OF ENTRY FACILITY PROJ MGR: DENBLEYKER PH:689-6305	\$1,500 0.7	
<b>SM1L</b> IM -040-B(210)A 40 MO 43.0 H833901C K JUN 12	US 93 TO SELIGMAN SIGN REHABILITATION PROJ MGR: WILHARDT-SMITH 712-7396	\$1,653 51	
<b>TA1H</b> 40 CN 198.0 F TBD FY 12	BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING PROJ MGR: WALLACE PH: 928-779-7580	0.1	
<b>SJ1K</b> 040-D(219)A 40 NA 290.2 H DESIGN FY 12	HOLBROOK - SUN VALLEY DESIGN PAVEMENT PRESERVATION PROJ MGR: GALASKA PH: 712-7989	\$320 6.7	
<b>SD1K</b> 40 CN 204.0 F DESIGN FY 12	WALNUT CANYON - TWIN ARROWS DESIGN PAVEMENT PRESERVATION PROJ MGR: PULEO PH: 712-7992	\$320 14	
<b>OI1L</b> STP -S40-A(200)A 40S NA 0.0 H841401C H JUN 12	ADOT LANE TO WINSLOW SPUR RR OVERPASS PAVEMENT PRESERVATION (AC + DBL CHIP SEAL) PROJ MGR: MIAN PH: 712-4061	\$600 1	
<b>CV1J</b> CM -051-A(202)A 51 MA 5.7 H823901C E JUN 12	GLENDALE TO LOOP 101 CONSTRUCT FMS PROJ MGR: MARINO PH: 712:7803	\$3,110 9	DESIGN GIVEN TO THE ITS ONCALL; PARSONS BRINKERHOFF
<b>CW1J</b> 60 LA 70.0 H739001C K JUN 12	ALAMO LAKE STATE PARK CONSTRUCT NEW BOAT LAUNCH RAMP AND PARKING PROJ MGR: MA PH: 712-6660	\$1,175 0	WAITING FOR STATE PARK TO SUBMIT PRIORITY LIST OF ALL STATE PARK PROJECTS.
<b>TT1H</b> 60 MA 183.0 E DESIGN FY 12	LINDSAY RD HALF INTERCHANGE CONSTRUCT TI PROJ MGR: GORMAN PH: 712-8736	\$8,000 0	THIS PROJECT IS PROGRAMMED IN 2011.

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID: RTE: DISTRICT:	PROJECT NUMBER: CO: MP: TRACS: BID DATE:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	ESTIMATED COST: LENGTH:	COMMENTS:
<b>GP1H</b> 60 MA E	060-B(204) 152.0 H732801C JUN 12	71ST AVENUE TO MCDOWELL ROADWAY IMPROVEMENTS PROJ MGR: ZAID PH:712-8467	\$19,300 9.2	
<b>PRSP</b> 60 PN G	060-D-508 220.0 H684501C JUN 12	BOYCE THOMPSON STATE PARK CONSTRUCT ROAD PROJ MGR: MA PH: 712-6660	\$1,496 0.1	WAITING FOR STATE PARK TO SUBMIT PRIORITY LIST OF ALL STATE PARK PROJECTS.
<b>VR1J</b> 68 MO K	068-A(200)A 8.1 H774401C JUN 12	MILE POST 8.15 TO JUNCTION US 93 DRAINAGE IMPROVEMENTS PROJ MGR: BROWN PH: 712-7352	\$1,800 0.1	
<b>WC1L</b> 74 MA E	STP -074-A(204)A 22.4 DESIGN FY 12	PICACHO WASH - JCT I-17 DESIGN PROJ MGR: KOZEL PH: 712-7721	\$315 8.8	
<b>CY1J</b> 77 PN T	100.0 H739101C TBD FY 12	ORACLE STATE PARK CONSTRUCT PARKING PROJ MGR: MA PH: 712-6660	\$500 0	WAITING FOR STATE PARK TO SUBMIT PRIORITY LIST OF ALL STATE PARK PROJECTS..
<b>BE1L</b> 79 PN T	079-A(206)A 134.0 H789101C JUN 12	GILA RIVER BRIDGE (STR #501) SCOUR RETROFIT PROJ MGR: ITTY PH: 712-8718	\$720 1	
<b>XM1L</b> 79 PN T	079-A(208)S 134.3 DESIGN FY 12	SR 79 AT DIVERSION DAM ROAD IN FLORENCE DESIGN TRAFFIC SIGNAL SYSTEM PROJ MGR: CHAMBERLIN PH: 712-8107	\$170 0.4	
<b>SS1K</b> 80 CH S	080-A(209)A 332.1 DESIGN FY 12	JCT SR 90 - MULE PASS TUNNEL DESIGN PAVEMENT PRESERVATION PROJ MGR: DALBIK PH: 712-7715	\$320 7	
<b>WS1H</b> 80 CH S	316.0 H718101C TBD FY 12	TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING PROJ MGR: MA PH: 712-6660	\$425 0	WAITING FOR STATE PARK TO SUBMIT PRIORITY LIST OF ALL STATE PARK PROJECTS..
<b>AR1E</b> 82 SC T	20.0 H718201C TBD FY 12	PATAGONIA LAKE (SONOITA CREEK) CONSTRUCT ROAD PROJ MGR: MA PH: 712-6660	\$550 0.1	WAITING FOR STATE PARK TO SUBMIT PRIORITY LIST OF ALL STATE PARK PROJECTS..

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		
<b>NG1K</b>	STP -083-A(203)A	I-10 - COUNTY LINE		ON HOLD. NO FUNDING.
83	PM 46.5 H806701C	PAVEMENT PRESERVATION	12.1	
T	TBD FY 12	PROJ MGR: COLLINS PH: 712-7980		
<b>MY1K</b>	STP -085-A(202)A	AJO - NATIONAL MONUMENT		HOLDING AT 95%
85	PM 42.5 H804901C	SYSTEM PRESERVATION - ENGINEERING	15.3	
T	TBD FY 12	PROJ MGR: COLLINS PH: 712-7980		
<b>MZ1K</b>	STP -086-A(207)A	MP 80 - 105.3		HOLDING AT 95%
86	PM 80.0 H804801C	SYSTEM PRESERVATION - ENGINEERING	25.3	
T	TBD FY 12	PROJ MGR: COLLINS PH: 712-7980		
<b>GF1J</b>		INDIAN ROUTE 15 INTERSECTION	\$200	
86	PM 92.3	INTERSECTION IMPROVEMENTS (DESIGN)	0.1	
T	DESIGN FY 12	PROJ MGR: STINE PH: 520-388-4260		
<b>GY1H</b>		KITT PK ROAD SEGMENT	\$600	
86	PM 132.8 H801001C	ROADWAY WIDENING	4	
T	JUN 12	PROJ MGR: STINE PH: 520-388-4260		
<b>KI1L</b>		TOWN OF SELLS TO FRESNAL	\$770	
86	PM 115.8	SYSTEM PRESERVATION - ENGINEERING	4.4	
T	DESIGN FY 12	PROJ MGR: BRAUER PH: 520-388-4263		
<b>UN1L</b>	086-A(216)A	SAN ISIDRO SECTION	\$0	
86	PM 125.0	DRAINAGE IMPROVEMENTS AND SHOULDER WIDENING	4	
T	TBD FY 12	PROJ MGR: BRAUER PH: 520-388-4263		
<b>AU1K</b>	087-A(202)A	HUNT HIGHWAY TO SR 287	\$8,945	
87	PN 134.0 H789601C	SAFETY IMPROVEMENTS	27	
T	TBD FY 12	PROJ MGR: FOLUCH PH: 712-8116		
<b>WH1L</b>	089-A(208)A	YARNELL HILL	\$600	
89	YV 272	DESIGN	4	
P	DESIGN FY 12	PROJ MGR: FOLUCH PH: 712-8116		
<b>VB1J</b>		SR 89 EXTENSION OF DRAINAGE FACILITIES		PENDING UNTIL STATE FUND IS AVAILABLE.
89	YV 289.0 H773201C	SYSTEM ENHANCEMENT - ENGINEERING	0	
P	DESIGN FY 12	PROJ MGR: MA PH: 712-6660		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS: DISTRICT: BID DATE:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	ESTIMATED COST: LENGTH:	COMMENTS:
<b>EE1E</b> 089-A(207)A 89 YV 288 H543501C P DESIGN FY 12	SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER PROJ MGR: MA PH: 712-6660	0	PENDING UNTIL STATE FUND IS AVAILABLE.
<b>MA1K</b> 089-B(207)A 89 YV 353.0 H801501C K JUN 12	LITTLE HELL'S CANYON DAM DRAINAGE IMPROVEMENTS PROJ MGR: BROWN PH: 712-7352	\$1,600 0.1	
<b>TD1K</b> TEA -089-B(205)A 89 YV 324.0 H810101C P TBD FY 12	CHINO VALLEY CONSTRUCT SIDEWALKS AND LANDSCAPING PROJ MGR: MILES PH: 712-8336	\$1,519 2.7	
<b>MG1J</b> STP -089-A(201)A 89 YV 308.0 H755301C P TBD FY 12	WHITE SPAR RD ROADWAY WIDENING AND ENHANCEMENT PROJ MGR: COLLINS PH: 712-7980	\$4,572 0	TBD
<b>SE1K</b> A89-B(210)A 89A CN 386.6 F DESIGN FY 12	PUMPHOUSE WASH - OVERLOOK DESIGN PAVEMENT PRESERVATION PROJ MGR: LEON PH: 712-7712	\$320 3.4	
<b>DJ1F</b> 90 CH 328.6 H600501C S JUN 12	SAN PEDRO BR (STRUCTURE NO 2944) BRIDGE REPLACEMENT PROJ MGR: STINE PH: 520-388-4260	\$7,600 0	
<b>VY1L</b> 090-A(205)A 90 CH 321.0 H849701C S TBD FY 12	SR 92 - GIULIO CESARE AVENUE DESIGN SAFETY IMPROVEMENTS PROJ MGR: HIGGS PH:712-7581	\$458 1	
<b>KK1L</b> HPP -093-B(209) 93 MO 139.0 K TBD FY 12	US 93, SB BURRO CREEK BRIDGE SYSTEM PRESERVATION - ENGINEERING PROJ MGR: DOESCHER PH: 712-7551	\$801 0.2	3/08/2012: SCOPE AND PROPOSAL RESOLVED. CM AND ADV AUTH REQUESTED.
<b>XL1L</b> 095-C(216)A 95 LA 149.2 Y DESIGN FY 12	SR 95 AT CIENEGA SPRINGS RD DESIGN PROJ MGR: REEVES PH:712-8283	\$416 0.5	
<b>XH1L</b> 95 MO 182.0 K DESIGN FY 12	LAKE HAVASU STATE PARK (CONTACT POINT) PH I DESIGN STATE PARK ACCESS ROAD PROJ MGR: ANDAZOLA PH: 712-7629	\$425 0	

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS: DISTRICT: BID DATE:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	ESTIMATED COST: LENGTH:	COMMENTS:
<b>WE1K</b> 95 MO 184.0 H819301C K DESIGN FY 12	LAKE HAVASU STATE PARK DESIGN PARKING LOT & BOAT LAUNCH RAMPS PROJ MGR: MA PH: 712-6660	\$425 0	PENDING ON CONSULTANT SELECTION.
<b>QN1F</b> 95 MO 190.0 H451101C K TBD FY 12	LAKE HAVASU TO I-40 DESIGN CLIMBING LANE PROJ MGR: ANDAZOLA PH: 712-7629	\$1,562 0	DESIGN HAS STARTED
<b>KP1L</b> 95 LA 110.6 H836501C Y JUN 12	QUARTZSITE TO PLOMOSA ROAD PAVEMENT PRESERVATION (DBL CHIP SEAL) PROJ MGR: MIAN PH: 712-4061	\$500 5.3	
<b>YE1K</b> 95 MO 244.3 H783101C K JUN 12	THUNDERSTRUCK DR - 7TH ST. PEDESTRIAN SAFETY IMPROVEMENT PROJ MGR: CHALMERS	\$1,600 1	
<b>KJ1L</b> 95 MO 246.0 H836201C K JUN 12	SR 95 / SILVER CREEK RD IN BULLHEAD SAFETY IMPROVEMENT PROJ MGR: CHALMERS	\$75 0	
<b>QM1H</b> 98 NA 360.8 H699901C H JUN 12	POTATO WASH DRAINAGE IMPROVEMENT PROJ MGR: WALLACE PH: 928-779-7580	\$2,200 0.7	
<b>UA1J</b> 160 AP 455.0 H771301C H JUN 12	ANIDO WASH BOX CULVERT EXTENSION/DRAINAGE IMPROVEMENTS PROJ MGR: WALLACE PH: 928-779-7580	\$375 0	
<b>KM1L</b> 169 YV 9.1 H836101C P JUN 12	CHERRY ROAD TO I-17 PAVEMENT PRESERVATION (DBL CHIP SEAL) PROJ MGR: MIAN PH: 712-4061	\$550 6	
<b>MQ1J</b> 180 AP 338.0 H752001C G TBD FY 12	BEAVER DAM - RANCH (EB & WB) 3" CIPR & FR PROJ MGR: SHAPIRO PH: 712-7983	8.6	
<b>UK1J</b> 180 AP 415.9 H773101C G JUN 12	US 180 @ MP 415.9 DRAINAGE IMPROVEMENTS PROJ MGR: MA PH: 712-6660	\$400 0	ROADWAY DESIGN IS WORKING ON THE 95% PLANS

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS: DISTRICT: BID DATE:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	ESTIMATED COST: LENGTH:	COMMENTS:
<b>ST1K</b> 186 CH 328.2 S DESIGN FY 12	189-A(200)A WILLCOX TO KANSAS SETTLEMENT DESIGN PAVEMENT PRESERVATION PROJ MGR: SALEHI PH: 712-7637	\$400 5.9	
<b>YW1K</b> 191 GE 154.6 H823101C S JUN 12	191-C(212)A COLD CREEK CANYON BRIDGE TO OLD SAFFORD RD (SB) BRIDGE REPLACEMENT AND PAVEMENT PRESERVATION PROJ MGR: XU	\$8,000 5.2	
<b>LV1C</b> 191 AP 367.0 H436001C H TBD FY 12	NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY PROJ MGR: JEREZ PH: 712-7187	\$16,782 1.8	STG 4 = \$24.4M. NAVAJO R/W ACQ UNDERWAY. NEED ALLOTTEES APPROVAL TO ACCESS LAND FOR DATA RECOVERY & FOR SOME OF THE NEEDED NAVAJO R/W. NEED UTILITY POTHOLING.
<b>GG1L</b> 191B CH 0.0 HX23801C S JUN 12	191-N(202)A INTERNATIONAL BORDER TO 14TH STREET IN DOUGLAS INSTALL METERING SIGNAL SYSTEM AND MICROSEAL PROJ MGR: RASHID PH: 712-7602	\$391 1.1	STAGE V (100%) WILL BE COMPLETE BY MAY 15TH. ALL CLEARANCES ARE ISSUED AND IGA IS SIGNED.
<b>IY1K</b> 202L MA 16.6 HX23301C E JUN 12	GILBERT RD. (RED MTN) - LINDSAY RD. (SAN TAN) SYSTEM ENHANCEMENT - OTHER ENHANCEMENTS PROJ MGR: YOUSSEF PH: 712-7647	\$183 27	
<b>US1K</b> 260 GI 267.7 H789401C P JUN 12	260-B(207)A WILDLIKE CROSSING BRIDGE & COLCORD ROAD REPAIR APPROACH SLAB & ADD TURN LANES PROJ MGR: COLLINS PH: 712-7980	\$560 9.4	
<b>UX1L</b> 260 AP 394.8 H848101C G JUN 12	260-C(208)A WATER CANYON CREEK CONSTRUCT CBC EXTENSION PROJ MGR: BROWN PH: 712-7352	\$300 0.1	
<b>SH1K</b> 260 NA 321.4 G DESIGN FY 12	260-B(216)A COTTONWOOD WASH - SHOW LOW DESIGN PAVEMENT PRESERVATION PROJ MGR: SALEHI PH: 712-7637	\$320 9.4	
<b>SK1J</b> 264 NA 374.2 H770401C H JUN 12	264-A(205)A KYKOTSMOVI-ORAIBI WASH TRIBUTARY DRAINAGE IMPROVEMENT PROJ MGR: WALLACE PH: 928-779-7580	\$2,030 0.1	
<b>AE1K</b> 264 AP 459.0 H786301C H DESIGN FY 12	CROSS CANYON - SUMMIT DESIGN PAVEMENT PRESERVATION PROJ MGR: FRIEKH PH: 712-8553	\$320 6	BOARD APPROVAL TO FUND THE DESIGN IS ON MAY 27TH, 2012. WILL APPROACH THE FEDS TO AUTHORIZE DESIGN FUNDS AROUND MID JUNE

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS: DISTRICT: BID DATE:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	ESTIMATED COST: LENGTH:	COMMENTS:
<b>QS1L</b> 286 PM 12.6 H845001C T TBD FY 12	SR 286, MP 12.65 SYSTEM PRESERVATION - RESTORATION/REHAB/RESURFACE PROJ MGR: COLLINS PH: 712-7980	0.1	
<b>OD1L</b> 303L MA 112.0 E TBD FY 12	PEORIA AVENUE TO WADDELL ROAD CONSTRUCT LANDSCAPE PROJ MGR: SALAZAR PH: 712-7357	\$2,400 0	TBD
<b>VJ1L</b> 999 SW 0.0 H848701C E TBD FY 12	VARIOUS STATEWIDE LOCATIONS - PHASE 2 INSTALL RPMS PROJ MGR: ZUBI PH: 712-6913	\$1,600 0	NONE
<b>FX1L</b> 999 SW 0.0 H829801C Y TBD FY 12	999-A(322) STATEWIDE/YUMA SYSTEM PRESERVATION - ENGINEERING PROJ MGR: AOUAD PH: 712-7949	\$250 0	PROCUREMENT IS STILL REVIEWING THE SOLICITATION AND THEN THEY HAVE TO GET FHWA APPROVAL.
<b>SN1L</b> 999 SW 32.9 X TBD FY 12	-999-A(375)A CANOA RANCH, SACATON & MCGUIREVILLE REST AREAS DESIGN ELECTRONIC SCREENING EQUIPEMENT PROJ MGR: DENBLEYKER PH:689-6305	\$800 0.1	
<b>YS1K</b> 0000 CH DGS SS87401C S FY 12	DGS-0(200)A CHINO ROAD NEW FACILITIES - CONSTRUCTION OF NEW ROADS PROJ MGR: WILSON PH: 520-388-4263	0.3	
<b>AW1L</b> 0000 MA ELM SS94501C E FY 12	-ELM-0(205)A EAST AND WEST SIDE PAVE UNPAVED ALLEYS PAVE UNPAVED ALLEYS PROJ MGR: KNIGHTEN PH: 712:7615	\$492 1.7	SCOPE AND BUDGET FROM SS94601C, AX1L COMBINED WITH THIS PROJECT.
<b>HT1L</b> 0000 MO MMO SS96501C K FY 12	STP -MMO-0(205)A BANK STREET - NORTHERN JAGERSON WIDENING OF ROAD PROJ MGR: KNIGHTEN PH: 712:7615	\$754 0.3	
<b>BB1L</b> 0000 MA MMA SS83001C E FY 12	-MMA-0(214)A OLIVE AVE: LITCHFIELD ROAD TO LOOP 101 INSTALL FIBER OPTIC CONDUIT PROJ MGR: ANDERSON PH: 712-7607	\$1,265 5.9	
<b>UU1K</b> 0000 PM TUC T FY 12	SPEEDWAY BLVD UNDERPASS @ UPRR ROADWAY RECONSTRUCTION PROJ MGR: ANDERSON PH: 712-7607	\$9,640 0	

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

JULY 2012 BID ADVERTISEMENT

<b>UD1J</b>		SR169 - ROCKY PARK		
17	YV	279.6	SYSTEM PRESERVATION - ENGINEERING	36.8
P		JUL 12	PROJ MGR: ROLDAN PH: 712-8823	

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

AUGUST 2012 BID ADVERTISEMENT

<b>VK1J</b>	HPP -GGI-0(204)A	TONTO CREEK BRIDGE	\$2,690	PRELIMINARY PE AUTHORIZED
0000	GI GGI	DESIGN BRIDGE APPROACHES	0	
G	FY 13	PROJ MGR: DAVIDSON PH: 712:8534		
<b>BX1L</b>	CM -TMP-0(217)A	SALT RIVER MUP: I-10/TEMPE DRAIN TO PRIEST DRIVE	\$520	
0000	MA TMP SS95301C	PATHWAY IMPROVEMENTS	0	
E	FY 13	PROJ MGR: ANDERSON PH: 712-7607		
<b>KU1K</b>	OM -TMP-0(214)A	BROADWAY ROAD (2)	\$2,571	
0000	MA TMP SS86701C	PEDESTRIAN AND BICYCLE IMPROVEMENTS	1	
E	FY 13	PROJ MGR: DAVIDSON PH: 712:8534		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

SEPTEMBER 2012 BID ADVERTISEMENT

<b>KM1K</b>				INTERNATIONAL BORDER - JUAN SANCHEZ BLVD	\$0
95	YU	0.0	H800301C	REMOVE 3", REPLACE 2.5" & ACFC	1.7
Y		SEP 12		PROJ MGR: MILES PH: 712-8336	
<b>UH1K</b>	CM	-SCT-0(211)A		DYNAMITE BLVD - PIMA TO ALMA SCHOOL ROAD	\$1,000
0000	MA	SCT	SS91301C	INSTALL CURB AND GUTTER	3
E		FY 13		PROJ MGR: DAVIDSON PH: 712:8534	

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

OCTOBER 2012 BID ADVERTISEMENT

<b>HZ1L</b>		PAVEMENT PRESERVATION PHASE 3	\$1,067
0000 MA SCT SS96701C		PAVEMENT PRESERVATION	3.1
E	FY 13	PROJ MGR: ANDERSON PH: 712-7607	

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

NOVEMBER 2012 BID ADVERTISEMENT

<b>DJ1G</b>				CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA	\$5,000
90	CH	323.5	H655501C	WIDEN TO 5 LANES	2.1
S		NOV 12		PROJ MGR: BRAUER PH: 520-388-4263	
<b>KN1K</b>				SR 95 SPUR, STATE LINE-RIVER SIDE DRIVE	\$977
95S	LA	143.8	H799801C	REMOVE 3", REPLACE 2.5" & ACFC	0.7
Y		NOV 12		PROJ MGR: NABATY PH: 712-8034	

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO:	MP:	TRACS:	TYPE OF WORK:
DISTRICT:	BID DATE:	PROJECT MANAGER:	LENGTH:	

DECEMBER 2012 BID ADVERTISEMENT

<b>ZW1J</b>	IM	-017-B(209)A		SEDONA TI - STONEMAN LAKE TI (NB)	\$6,179
17	YV	299.0		RR(5"TL; 3" PL) + FR FW	6
F		DEC 12		PROJ MGR: DALBIK PH: 712-7715	
<b>BC1L</b>				E KINGMAN TI #1357/1358 & SFRR #1359/1360	
40	MO	53.5		BRIDGE DECK REPAIR	1
K		DEC 12		PROJ MGR: HOQUE PH: 712-6787	
<b>NQ1L</b>				EAST ASHFORK TI TO WEST WILLIAMS TI	
40	CN	148.0		PAVEMENT PRESERVATION	15
F		DEC 12		PROJ MGR: PULEO PH: 712-7992	
<b>JN1L</b>				UPGRADE RADS	\$68
0000	MA	MMA SS97201C		REGIONWIDE SYSTEM UPGRADE	0
E		FY 13		PROJ MGR: ANDERSON PH: 712-7607	
<b>PW1H</b>	TEA	-TUC-0(203)B		CAMPBELL AVE - MAIN STREET	\$294
0000	PM	TUC SS63201C		MAIN STREET REVITALIZATION	1
T		FY 13		PROJ MGR: CLARK PH:520-388-4252	

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

JANUARY 2013 BID ADVERTISEMENT

<b>PA1K</b>	260-B(209)A	PIERCE WASH BRIDGE (STR # 1373)	\$370	
260 NA	310.0 H801201C	SCOUR RETROFIT	1	
G	JAN 13	PROJ MGR: FIALA PH: 712-7453		
<b>HP1L</b>		VARIOUS LOCATIONS: WIRELESS COMMUNICATIONS & CCTV	\$312	PROJECT AUTHORIZED 9/6/11.
0000 MA	TMP SS96401C	PROCUREMENT AND INSTALLATION	0	
E	FY 13	PROJ MGR: ANDERSON PH: 712-7607		
<b>ZP1K</b>	STP -	S. FRONTAGE ROAD - AVENUE 9E TO AVENUE 13E	\$2,427	
0000 YU	YUM SS86101C	PAVEMENT PRESERVATION	0	
Y	FY 13	PROJ MGR: PATANE PH: 928-317-2183		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

FEBRUARY 2013 BID ADVERTISEMENT

<b>RU1K</b>				COUNTY LINE - BLACK MESA					
160	NA	358.1	H811901C	RR 3" & AR-ACFC			\$8,700		A DESIGN KICK-OFF MEETING WAS HELD ON TUESDAY,
F		FEB 13		PROJ MGR: SALEHI PH: 712-7637			14.5		SEPTEMBER 27TH, 2011 AT 10:30 AM AT KAYENTA MAINTENANCE YARD
<b>QA1J</b>	CM		-CVK-0(200)A	VARIOUS LOCATIONS			\$250		KICK OFF MEETING
0000	MA	CVK	SS68601C	PAVE DIRT ROADS			0		
E		FY 13		PROJ MGR: DAVIDSON PH: 712:8534					
<b>JO1L</b>				WEST VALLEY DMS			\$700		
0000	MA	MMA	SS97301C	INSTALL ARTERIAL DMS			0		
E		FY 13		PROJ MGR: ANDERSON PH: 712-7607					

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID: PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE: CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT: BID DATE:	PROJECT MANAGER:		

MARCH 2013 BID ADVERTISEMENT

<b>HC1J</b>				EHRENBERG EXIT 1		
10	LA	1.0		ROUNDBOUT		0.2
Y		MAR 13		PROJ MGR: MA PH: 712-6660		
<b>MB1K</b>	STP -CLG-0(200)A			COOLIDGE AVENUE		\$1,000
0000	PN CLG SS87301C			DESIGN / RECONSTRUCTION		0.5
T		FY 13		PROJ MGR: DAVIDSON PH: 712:8534		
<b>JM1L</b>				VALENCIA ROAD: WADE RD TO MARK RD		\$6,026
0000	PM PPM SS97501C			WIDEN ROADWAY		0
T		FY 13		PROJ MGR: ANDERSON PH: 712-7607		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:	
RTE:	CO:	MP:	TRACS:	TYPE OF WORK:	LENGTH:
DISTRICT:	BID DATE:	PROJECT MANAGER:			

MAY 2013 BID ADVERTISEMENT

<b>NY1K</b>				CORONADO WASH BRIDGE #20033	
79	PN	101.8		BRIDGE REPLACEMENT	1
T		MAY 13		PROJ MGR: DOWNES PH: 712-7115	

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

JUNE 2013 BID ADVERTISEMENT

<b>IQ1L</b>				DATELAND - AZTEC					
8	YU	66.0		RR(3" TL, AR-ACFC PL) & AR-ACFC		\$4,250			
Y		TBD FY 13		PROJ MGR: MORRISON PH: 712-8615		6			
<b>YG1K</b>				BOUSE WASH REST AREA					DESIGN IS IN PROGRESS; 95% DESIGN COMPLETE BY JUNE 30, 2012
10	LA	52.0	H821201C	SYSTEM PRESERVATION - RESTORATION/REHAB/RESURFACE		\$1,235			
Y		TBD FY 13		PROJ MGR: AOUAD PH: 712-7949		0			
<b>SW1K</b>				GAS LINE RD - COUNTY LINE					
10	LA	63.0	H815901C	RR (1/2" TL, 4" PL) & FR		\$5,722			
Y		TBD FY 13		PROJ MGR: SHAPIRO PH: 712-7983		7.8			
<b>CM1J</b>				PERRYVILLE ROAD TI					REMOVED DESIGN PROJECT FROM FY 12. THE \$1,300,000 RETURNED TO RTP CASH FLOW. A DESIGN-BUILD PROJECT WILL BE ESTABLISHED AND INCREASED TO \$23,300,000
10	MA	122.0	H770901C	CONSTRUCT TI		\$18,000			
E		TBD FY 13		PROJ MGR: PROSNIER		0			
<b>WR1K</b>				32ND ST - SR202L, SANTAN PHASE 1					
10	MA	151.5		CONSTRUCT LOCAL EXPRESS LANES		\$167,400			
E		TBD FY 13		PROJ MGR: HILL PH: 712-6268		0			
<b>UU1L</b>				I-10: DYSART ROAD TO SR 101L (AUGA FRIA FWY)					
10	MA	129.5		LANDSCAPE CONSTRUCTION		\$3,800			
E		TBD FY 13		PROJ MGR: MILLS PH: 712-8695		4			
<b>SX1J</b>				SR 87 TI TO TOWN OF PICACHO					
10	PN	208.8	H769601C	CAPACITY ADDITIONS - ENGINEERING					
T		TBD FY 13		PROJ MGR: WILSON PH: 520-388-4263		4.2			
<b>CQ1J</b>				COUNTRY CLUB ROAD TI					THIS PROJECT DOES NOT HAVE ANY FUNDING IN FY13. IT IS STILL SUBJECT TO CHANGE BASED ON PREDESIGN PROJECT H7825
10	PM	264.0		CONSTRUCT NEW TRAFFIC INTERCHANGE		\$10,000			
T		DESIGN FY 13		PROJ MGR: RAINE PH: 520-388-4264		0			
<b>SQ1K</b>				JOHNSON RD - WEST WILLCOX TI (WB)					
10	CH	322.0		RR (5" TL, 3" PL) & AR-ACFC		\$4,225			
S		TBD FY 13		PROJ MGR: DALBIK PH: 712-7715		6			

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS: DISTRICT: BID DATE:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	ESTIMATED COST: LENGTH:	COMMENTS:
<b>XQ1F</b> 15 MO 9.0 F TBD FY 13	FARM ROAD TI CONSTRUCT NEW UNDERPASS PROJ MGR: WALLACE PH: 928-779-7580	\$4,000 0	
<b>TR1H</b> 17 MA 215.0 H84401C E TBD FY 13	I-17, SR 101L SR 74 CONSTRUCT FMS PROJ MGR: WARNICK PH: 712-4281	\$8,100 0	DESIGNER KHA SELECTED AND NOTIFIED THROUGH ECS ADVERTISEMENT PROCESS. NEGOTIATIONS UNDERWAY FOR AWARD. SCOPE AND FEE NEGOTIATIONS CONTINUE.
<b>RW1K</b> 17 YV 244.0 P TBD FY 13	BLACK CANYON HILL (NB) RR (5" TL, 3" PL) & AR-ACFC PROJ MGR: STASTNY PH: 712-7206	\$4,800 6	
<b>SM1K</b> 40 MO 57.0 K DESIGN FY 13	IM -040-B(213)A RATTLESNAKE WASH - JCT US 93 RR(5" TL, 3" PL) & AR-ACFC PROJ MGR: NABATY PH: 712-8034	14.5	
<b>RQ1K</b> 40 CN 158.6 F TBD FY 13	PINE SPRINGS - WEST WILLIAMS TI RR 3" & 2" AC & AR-ACFC PROJ MGR: KAMDAR PH: 712-7945	\$3,900 2.6	
<b>RP1K</b> 40 YV 146.2 F TBD FY 13	EAST ASHFORK TI - COUNTY LINE RR 3" & 2" AC & AR-ACFC PROJ MGR: KAMDAR PH: 712-7945	\$2,700 1.8	
<b>IG1K</b> 40 YV 132.1 H785701C K TBD FY 13	WEIGH STATION TO ASH FORK PAVEMENT PRESERVATION PROJ MGR: EGHBALI PH: 712-7155	\$7,502 12.3	
<b>NM1L</b> 60 MA 193.0 E DESIGN FY 13	NH -060-C(207)A MERIDIAN ROAD. HALF INTERCHANGE DESIGN NEW FACILITIES PROJ MGR: GORMAN PH: 712-8736	\$800 2	
<b>CX1J</b> 60 MA 194.0 E TBD FY 13	MERIDIAN ROAD, HALF INTERCHANGE CONSTRUCT TI PROJ MGR: GORMAN PH: 712-8736	\$11,700 0	
<b>RX1K</b> 69 YV 271.6 H812201C P TBD FY 13	BIG BUG 4 TO POLAND JCT RR 3" TL, RR AR-ACFC FULL WIDTH PROJ MGR: YANG PH:712-8715	\$3,750 4.4	THE SCOPING ESTIMATE IS \$3,802,094.

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID: PROJECT NUMBER:		PROJECT NAME:		ESTIMATED COST:	COMMENTS:
RTE: CO: MP: TRACS:		TYPE OF WORK:		LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:			
<b>AG1K</b>			POINT OF PINES	\$2,859	THE KICK-OFF MEETING TOOK PLACE ON SEPT 28 AT GLOBE DISTRICT OFFICE.
70 GH	275.0 H788201C		R&R 3" + AR-ACFC	0	
G	TBD FY 13		PROJ MGR: FRIEKH PH: 712-8553		
<b>XG1G</b>			RAILROAD OVERPASS TO JCT SR 77	\$4,250	WORKING THROUGH CONTRACT SCOPE AND FEE WITH CONSULTANT TEAM.
70 GI	253.4		CONSTRUCT NEW ROADWAY & RAILROAD STRUCTURE	1	
G	TBD FY 13		PROJ MGR: DENBLEYKER PH:689-6305		
<b>FF1G</b>			WHITERIVER TO COAL MINE CANYON	\$4,239	THE LATEST INFORMATION INDICATES THAT THIS PROJECT IS TO BE FUNDED DURING FY 13.
73 NA	342.0		2" AC & ARFC	9	
G	TBD FY 13		PROJ MGR: MATHUR PH: 712-7638		
<b>AY1G</b>	077-A		TANGERINE ROAD - PINAL COUNTY LINE	\$32,977	
77 PM	82.0		WIDENING TO 6 LANES	5.8	
T	TBD FY 13		PROJ MGR: RAINE PH: 520-388-4264		
<b>JG1K</b>			ARAVAIPA CREEK BRIDGE #20031		
77 PN	123.5 H796901C		BRIDGE REHABILITATION	1	
T	TBD FY 13		PROJ MGR: PAUL PH: 712-7251		
<b>ZN1J</b>			WARNER STREET BRIDGE	\$5,300	
85 MA	153.2 H800601C		CONSTRUCT NEW BRIDGE	0	
E	TBD FY 13		PROJ MGR: MATHEW PH: 712-3062		
<b>KD1J</b>			INDIAN RESERVATION ROUTE 15 INTERSECTION	\$1,800	
86 PM	92.9		CONSTRUCT INTERSECTION IMPROVEMENTS	0.6	
T	TBD FY 13		PROJ MGR: STINE PH: 520-388-4260		
<b>AZ1G</b>	STP -086-A(210)A		VALENCIA ROAD - KINNEY ROAD	\$45,000	
86 PM	160.0 H680601C		CONSTRUCT ROADWAY WIDENING TO 4 LANES	7	
T	TBD FY 13		PROJ MGR: STINE PH: 520-388-4260		
<b>SB1K</b>			JCT 188 - RYE	\$3,200	
87 GI	236.2		RR 3" TL, & AR-ACFC FULL WIDTH	4.8	
P	TBD FY 13		PROJ MGR: YANG PH:712-8715		
<b>TQ1H</b>			TONTO NATURAL BRIDGE STATE PARK	\$675	WAITING FOR STATE PARK TO SUBMIT PRIORITY LIST OF ALL STATE PARK PROJECTS.
87 GI	263.0 H718301C		CONSTRUCT NEW ROAD	0	
P	TBD FY 13		PROJ MGR: MA PH: 712-6660		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS: DISTRICT: BID DATE:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	ESTIMATED COST: LENGTH:	COMMENTS:
<b>RN1K</b> 88 MA 204.0 E TBD FY 13	APACHE JCT - TORTILLA FLATS MILL 2" & 3" AC & CHIP SEAL PROJ MGR: SMITH PH: 712-8482	\$4,000 9	
<b>DA1J</b> 89 CN 464.5 F TBD FY 13	CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTION & BRIDG PROJ MGR: TANG PH:712-8602	\$35,000 4	
<b>AH1K</b> 89 CN 510.0 F TBD FY 13	089-D(202)A GRAY SPOT WASH - NORTH RED HILL 3" AC + FR PROJ MGR: GUVENEN PH: 712-7725	\$6,045 7.5	
<b>IV1A</b> 89A CN 399.0 H413401C F TBD FY 13	366- AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR PROJ MGR: WALLACE PH: 928-779-7580	\$6,250 0.1	
<b>NSSP</b> 89A YV 365.0 F DESIGN FY 13	RED ROCK STATE PARK DESIGN PROJ MGR: MA PH: 712-6660	\$100 0	THIS IS A FY 13 PROJECT.
<b>RS1K</b> 89A CN 609.3 F TBD FY 13	FREDONIA - STATE LINE RR 3" & AR-ACFC PROJ MGR: KAMDAR PH: 712-7945	\$2,220 3.7	
<b>NV1L</b> 95 YU 0.0 Y TBD FY 13	SAN LUIS STREETS INFRASTRUCTURE IMPROVEMENTS PROJ MGR: MILES PH: 712-8336	\$5,000 0	
<b>DD1J</b> 101L MA 23.5 E DESIGN FY 13	I-17 TO TATUM BLVD CONSTRUCT HOV LANE PROJ MGR: MCCALLY PH: 712-7646	\$33,000 0	FDCR AND CE COMPLETE 8/2010 PROJECT IS PROCEEDING AS DESIGN BUILD. THE CONSTRUCTION OF THE PROJECT IS NOW COMPLETED.
<b>RJ1C</b> 160 NA 375.2 H512001C H TBD FY 13	JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS PROJ MGR: WALLACE PH: 928-779-7580	\$2,250 1.6	
<b>RT1K</b> 180 CN 216.2 F TBD FY 13	COLUMBUS AVENUE - SNOW BOWL RR 3" & AR-ACFC PROJ MGR: SHAH PH: 712-7794	\$3,730 6.8	

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS: DISTRICT: BID DATE:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	ESTIMATED COST: LENGTH:	COMMENTS:
<b>XT1H</b> 180 AP 402.0 G TBD FY 13	JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTION REALIGN INTERSECTION PROJ MGR: MA PH: 712-6660	0.5	PER DISTRICT, THIS PROJECT WILL BE ON HOLD UNTIL 2013 UNTIL FUNDING IS AVAILABLE.
<b>SC1K</b> 191 CH 38.2 S TBD FY 13	JCT 181 - PEARCE ROAD 3" AC & AR-ACFC PROJ MGR: SHAH PH: 712-7794	\$4,980 8.3	
<b>SK1K</b> 191 AP 481.0 H813201C H TBD FY 13	ROUND ROCK - JCT. US 160 1/2" AR-ACFC PROJ MGR: SHAPIRO PH: 712-7983	9.3	
<b>EB1E</b> 191 AP 446 H543801C H TBD FY 13	CHINLE SOUTH ROADWAY WIDENING PROJ MGR: WALLACE PH: 928-779-7580	\$2,375 1	
<b>ST1H</b> 202L MA 44.0 E TBD FY 13	LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH PROJ MGR: RITZ PH: 712-4691	\$500 1	
<b>AD1K</b> 260 AP 361.0 G TBD FY 13	MCNARY - SUNRISE TURNOFF RR 3" AC + FR PROJ MGR: GALASKA PH: 712-7989	\$8,615 17.8	
<b>OC1L</b> 303L MA 109.0 E TBD FY 13	GLENDALE AVE TO PEORIA AVE CONSTRUCT LANDSCAPE PROJ MGR: SALAZAR PH: 712-7357	\$3,500 0	TBD
<b>BA1K</b> 303L MA 107.6 H787301C E TBD FY 13	CAMELBACK ROAD TO GLENDALE AVENUE CAPACITY ADDITIONS - ENGINEERING PROJ MGR: MILLS PH: 712-8695	\$58,600 2	
<b>WB1L</b> 303L MA 112.0 E TBD FY 13	PEORIA AVE - WADDELL RD LANDSCAPE CONSTRUCTION PROJ MGR: SALAZAR PH: 712-7357	\$2,400 2	
<b>OF1L</b> 303L MA 114.0 E TBD FY 13	WADDELL ROAD TO MOUNTAIN VEIW ROAD LANDSCAPE CONSTRUCTION PROJ MGR: SALAZAR PH: 712-7357	\$4,500 4	TBD

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS: DISTRICT: BID DATE:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	ESTIMATED COST: LENGTH:	COMMENTS:
<b>OE1L</b> 303L MA 105.0 H850401C E TBD FY 13	THOMAS ROAD TO CAMELBACK ROAD CONSTRUCT LANDSCAPE PROJ MGR: MCCALLY PH: 712-7646	\$2,400 2	DESIGN PROJECT IS BEING MOVED TO FY13. RFP FOR CONSULTANT DESIGN SELECTION 1ST QUARTER OF FY13.
<b>QE1K</b> 387 PN 0.0 T TBD FY 13	JCT SR 84 / SR 287 TO SANTA CRUZ RIVER BRIDGE RR 3" AC & FOG COAT PROJ MGR: MORRISON PH: 712-8615	\$2,805 2.5	
<b>RO1K</b> 587 PN 218.8 E TBD FY 13	SR 87 - JCT I-10 RR 3" & AR-ACFC PROJ MGR: SHAW PH: 712-8541	\$4,900 6.5	
<b>WK1L</b> 940 MA 0.0 SR19101C P TBD FY 13	000-6(171)A UNIVERSITY DR (TEMPE) 741-561J SYSTEM PRESERVATION-MINOR BRIDGE REHABILITATION PROJ MGR: LOPEZ PH: 712-8747	\$120 0.1	
<b>WL1L</b> 940 MA 0.0 SR19201C P TBD FY 13	000-6(172)A 5TH ST (TEMPE) 741-560-C AT-GRADE RAILROAD CROSSING IMPROVEMENTS PROJ MGR: LOPEZ PH: 712-8747	\$120 0.1	
<b>WJ1L</b> 0000 MA 0.0 SR23201C E FY 13	DOBSON ROAD, AAR/DOT NO. 741-649-G SYSTEM ENHANCEMENT-SAFETY IMPROVEMENTS PROJ MGR: LOPEZ PH: 712-8747	\$350 0.1	
<b>KQ1H</b> 0000 MA MMA E FY 13	STP -QCR-0(001)A RIGGS RD, ELLSWORTH TO MERIDIAN CONSTRUCT NEW ROADWAY PROJ MGR: ANDERSON PH: 712-7607	\$660 0	STAGE IV SUBMITTAL. TO BE ADVERTISED BY QUEEN CREEK OR MCDOT.
<b>PL1K</b> 0000 MA MMA SS89901C E FY 13	CM -MMA-0(228)A 87TH AVENUE PAVING DIRT ROAD PROJ MGR: ANDERSON PH: 712-7607	\$186 0.5	
<b>JP1L</b> 0000 MA MMA SS97401C E FY 13	ATIS ENHANCEMENTS REGIONWIDE ARTERIAL ATIS PROJ MGR: ANDERSON PH: 712-7607	\$277 0	
<b>WU1J</b> 0000 PM TUC SS73001C T FY 13	STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTION PROJ MGR: ANDERSON PH: 712-7607	\$3,750 2	CERTIFICATION ACCEPTANCE. DCR REVIEW

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		
<b>WM1L</b>	501-3(001)P	32ND ST ( PHX) #741-536-B	\$208	
5013 MA	0.0 SR14401C	SYSTEM PRESERVATION-MINOR BRIDGE REHABILITATION	0.1	
E	TBD FY 13	PROJ MGR: LOPEZ PH: 712-8747		
<b>WN1L</b>	701-8(003)P	40TH ST PHOENIX 741-539-W	\$185	
7018 MA	0.0 SR09701C	SYSTEM PRESERVATION-MINOR BRIDGE REHABILITATION	0	
E	TBD FY 13	PROJ MGR: LOPEZ PH: 712-8747		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

JULY 2013 BID ADVERTISEMENT

<b>RV1K</b>		STEAMBOAT - BURNSIDE		
264	AP 426.0 H812001C	3" OL & AR-ACFC	\$7,965	
H	JUL 13	PROJ MGR: SALEHI PH: 712-7637	15.9	

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

NOVEMBER 2013 BID ADVERTISEMENT

<b>EX1F</b>	060-D	OAK FLAT - DEVIL'S CANYON	\$6,250	KICK-OFF MEETING WAS HELD ON 2/13/12
60 PN	230.0	CONSTRCT PASSING/CLIMBING LANE	0	
G	NOV 13	PROJ MGR: MA PH: 712-6660		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

JANUARY 2014 BID ADVERTISEMENT

<b>CG1L</b>		SANTA ROSA BRIDGES (STR # 1092&1093)		
8	PN 163.0 H827001C	SYSTEM PRESERVATION - MINOR BRIDGE REHABILITATION		0
T	JAN 14	PROJ MGR: HASAN PH: 712-6908		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

APRIL 2014 BID ADVERTISEMENT

<b>PU1K</b>	STP -TUC-0(233)A	KOLB ROAD CONNECTION TO SABINO CANYON	\$11,750
0000 PM TUC SS86501C		ROADWAY AND SIDEWALK IMPROVEMENTS	0.8
T	FY 14	PROJ MGR: ANDERSON PH: 712-7607	

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

JUNE 2014 BID ADVERTISEMENT

<b>TI1K</b>				BIANCO ROAD - JCT I-10	\$11,900	
8	PN	170.0		RR(5" TL, 3" PL) & AR-ACFC	8.3	
T		TBD FY 14		PROJ MGR: KARIM PH: 712-6799		
<b>IP1L</b>		010-A(216)A		SR 85 - VERRADO (EB)	\$5,251	
10	MA	112.8		RR(4" TL, 3" PL) & FR	7.2	
E		TBD FY 14		PROJ MGR: KARIM PH: 712-6799		
<b>WS1K</b>				32ND ST - SR 202L, SANTAN, PHASE 2	\$114,000	
10	MA	151.5		CONSTRUCT LOCAL EXPRESS LANES	0	
E		TBD FY 14		PROJ MGR: HILL PH: 712-6268		
<b>NB1K</b>	IM	-010-E(208)A		MARSH STATION TI TO PIMA COUNTY LINE I-10 EB, WB		
10	PM	281.5	H805201C	PAVEMENT PRESERVATION	7.2	
T		TBD FY 14		PROJ MGR: COLLINS PH: 712-7980		
<b>CU1J</b>				ROCK SPRINGS TO CORDES JUNCTION	\$3,000	
17	YV	232.0		WIDEN ROADWAY	30	
P		DESIGN FY 14		PROJ MGR: DOESCHER PH: 712-7551		
<b>QK1C</b>				AJO WAY TI (JCT SR 86)	\$86,385	THE DESIGN PROJECT FOR AJO WAY TI HAS BEEN
19	PM	58.7	H510501C	RECONSTRUCT TI	4	ADVERTISED FOR A CONSULTANT.
T		TBD FY 14		PROJ MGR: RAINE PH: 520-388-4264		
<b>ZY1J</b>	IM	-040-E(214)T		BIG LITHODENDRON-PETRIFIED FOREST NATL PARK	\$16,706	
40	NA	303.1		RR(5" TL; 3" PL) + FR FW	0	
H		TBD FY 14		PROJ MGR: MENDOZA PH: 712-8060		
<b>QQ1K</b>				LUPTON TI	\$1,000	AGENCY AND PUBLIC MEETINGS TO BE HELD OCTOBER
40	AP	358.5		DCR AND ENVIRONMENTAL STUDIES	1	27. MEETINGS HELD, GOOD TURNOUT FROM
H		DESIGN FY 14		PROJ MGR: WALLACE PH: 928-779-7580		PUBLIC. PROJECT LIMITS EXPANDED TO LOOK AT
						ADDITIONAL LOCATIONS. NOW AN EA.
<b>WX1K</b>				SR 101L, AGUA FRIA TO VAN BUREN STREET, PHASE 2	\$20,500	
60	MA	148.9		CONSTRUCT ROADWAY IMPROVEMENTS	0	
E		TBD FY 14		PROJ MGR: ZAID PH: 712-8467		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID: PROJECT NUMBER:		PROJECT NAME:		ESTIMATED COST:	COMMENTS:
RTE: CO: MP: TRACS:		TYPE OF WORK:		LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:			
<b>A6SP</b>			HOMOLOVI RUINS STATE PARK	\$1,025	WAITING FOR STATE PARK TO SUBMIT PRIORITY LIST OF ALL STATE PARK PROJECTS.
87 NA 346.0 H717901C H	TBD FY 14		CONSTRUCT ROAD PROJ MGR: MA PH: 712-6660	0	
<b>TE1J</b>			JCT SR 89A TO RUGER	\$15,000	PROJECT KICK-OFF MEETING WAS ON MAY 03, 2011. STAKEHOLDER MEETING WAS ON JUNE 14, 2011. PROGRESS MEETINGS: ON THE 4TH THURSDAY OF EACH MONTH.
89 YV 319.2 H803901C P	TBD FY 14		CONSTRUCT ROADWAY WIDENING PROJ MGR: HAKARI PH: 712-7468	5.3	
<b>RR1K</b>	089-D(203)A		MOENKOPI WASH - HIDDEN SPRINGS	\$7,278	
89 CN 476.6 H811601C F	TBD FY 14		2.5" AC OVERLAY AND 1/2" AR-ACFC PROJ MGR: KAMDAR PH: 712-7945	8.4	
<b>LC1J</b>			CANYON DE FLORES-GLENN RD/KACHINA		
92 CH 324.3 H716701C S	TBD FY 14		SYSTEM ENHANCEMENT - ENGINEERING PROJ MGR: FRIEKH PH: 712-8553	0.9	
<b>WY1K</b>			SHEA BLVD TO SR 202L (RED MOUNTAIN)	\$91,000	(30%) DESIGN PLANS COMPLETE 10/27/11. RFP FOR FINAL DESIGN CONSULTANT PLANNED FOR 4RD QUARTER OF FY12.
101L MA 41.0 H848401C E	TBD FY 14		CONSTRUCT GPL PROJ MGR: MCCALLY PH: 712-7646	10.5	
<b>AI1K</b>	191-A(203)A		COCHISE POWER PLANT - JCT I-10	\$3,687	
191 CH 61.5 H788301C S	TBD FY 14		RR 2" AC + 3" AC + FR PROJ MGR: SHAPIRO PH: 712-7983	5	
<b>MG1E</b>			SR 266 TO ARTESIA	\$2,000	THIS DOES NOT SHOW UP IN THE TENTATIVE PROGRAM
191 GH 100.7 S	DESIGN FY 14		DESIGN (PARALLEL ROADWAY) PROJ MGR: RAINE PH: 520-388-4264	3.8	
<b>TX1H</b>			DOBSON ROAD TO I-10, MARICOPA	\$5,400	
202L MA 48.0 E	TBD FY 14		CONSTRUCT FMS PROJ MGR: YASMIN PH: 712-8328	0	
<b>WZ1K</b>			17TH AVE TO 51ST AVE, SEGMENT 3	\$227,700	
202L MA 0.0 E	TBD FY 14		CONSTRUCT NEW FREEWAY PROJ MGR: HILL PH: 712-6268	0	
<b>TY1H</b>			I-10 EAST/SANTAN TI TO 51ST AVE	\$0	DCR/EIS UNDERWAY
202L MA 0.0 E	TBD FY 14		DESIGN ROADWAY PROJ MGR: HILL PH: 712-6268	0	

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		
<b>NU1L</b>		I-10/303L TI, PHASE I (I-10 REALIGNMENT)	\$7,000	TBD
303L MA	0.0	CONSTRUCT LANDSCAPE	0	
E	TBD FY 14	PROJ MGR: SALAZAR PH: 712-7357		
<b>XE1K</b>		US 60 GRAND AVE / SR 303L TI, INTERIM	\$48,400	
303L MA	118.0 H814501C	CONSTRUCT INTERIM TI	0	
E	TBD FY 14	PROJ MGR: EBERHART PH:712-7196		
<b>OB1L</b>		CAMELBACK ROAD TO GLENDALE AVENUE	\$2,400	TBD
303L MA	107.0	CONSTRUCT LANDSCAPE	0	
E	TBD FY 14	PROJ MGR: SALAZAR PH: 712-7357		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

JANUARY 2015 BID ADVERTISEMENT

<b>ZS1H</b>				FIVE MILE DRAW BRIDGE #278		
77	NA	366.5	H728601C	DECK REHABILITATION		1
H		JAN 15		PROJ MGR: YANG PH: 712-8606		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

JUNE 2015 BID ADVERTISEMENT

<b>WU1K</b>				SKY HARBOR WEST AIRPORT ACCESS	\$37,400	
10	MA	0.0		CONSTRUCT ACCESS RAMPS	0	
E		TBD FY 15		PROJ MGR: GORMAN PH: 712-8736		
<b>FX1C</b>				SR 202L (SANTAN) TO RIGGS ROAD	\$68,900	
10	MA	161.2	H505101C	CONST HOV & GEN PURPOSE LANE	5.1	
E		TBD FY 15		PROJ MGR: GORMAN PH: 712-8736		
<b>WT1K</b>				32NT ST - SR 202L, SANTAN, PHASE 3	\$134,600	
10	MA	151.5		CONSTRUCT LOCAL EXPRESS LANES	0	
E		TBD FY 15		PROJ MGR: HILL PH: 712-6268		
<b>QL1J</b>				INA RD TO RUTHRAUFF RD	\$10,100	
10	PM	247.0	H758301C	RECONSTRUCTION FOR WIDENING	4.7	
T		TBD FY 15		PROJ MGR: WILSON PH: 520-388-4263		
<b>CO1J</b>				MARANA ROAD TO CORTARO ROAD	\$4,000	THIS PROJECT DESIGN NO LONGER APPEARS IN THE TENTATIVE PROGRAM
10	PM	236.4		RECONSTRUCT & WIDEN FRONTAGE ROADS (DESIGN)	0	
T		DESIGN FY 15		PROJ MGR: RAINE PH: 520-388-4264		
<b>CP1J</b>				KINO TI	\$4,000	THIS PROJECT NO LONGER APPEARS IN THE TENTATIVE PROGRAM.
10	PM	262.5		DESIGN TRAFFIC INTERCHANGE	0	
T		DESIGN FY 15		PROJ MGR: RAINE PH: 520-388-4264		
<b>CT1J</b>				ARIZONA CANAL TO SR 101L	\$86,400	
17	MA	209.0		CONSTRUCT GPL	0	
E		TBD FY 15		PROJ MGR: PROSNIER		
<b>PN1F</b>		017-A		PEORIA AVE TO GREENWAY RD	\$16,500	
17	MA	208.9		DRAINAGE IMPROVEMENTS	0.1	
E		TBD FY 15		PROJ MGR: PROSNIER		
<b>ZY1D</b>		040-E(001)		SANDERS PORT OF ENTRY	\$17,000	CONSULTANT TEAM HAS BEEN SELECTED. HAVE BEGUN TO WORK WITH CONSULTANT TEAM TO DEFINE SCOPE AND NEGOTIATE FEES.
40	AP	340.0	H552601C	RECONSTRUCT POE	0.1	
H		TBD FY 15		PROJ MGR: DENBLEYKER PH:689-6305		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID: PROJECT NUMBER: RTE: CO: MP: TRACS: DISTRICT: BID DATE:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	ESTIMATED COST: LENGTH:	COMMENTS:
<b>QP1C</b> 60 NA 342.0 H510701C G TBD FY 15	SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY PROJ MGR: JEREZ PH: 712-7187	\$6,000 0	
<b>QQ1H</b> 89 CN 452.6 H705601C F TBD FY 15	SOUTH OF GRAY MOUNTAIN PASSING LANES PROJ MGR: WALLACE PH: 928-779-7580	\$2,500 2.5	
<b>LE1G</b> 93 MO 101.8 H738801C K TBD FY 15	ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY PROJ MGR: DOESCHER PH: 712-7551	\$26,500 2.3	3/8/2011: STG IV SUBMITTAL SCHEDULED THE END OF JULY 2011. WAITING FOR STG IV SUBMITTAL FROM ROADWAY ENGINEERING GROUP.
<b>XQ1L</b> 95 MO 182.0 K DESIGN FY 15	LAKE HAVASU STATE PARK (CONTACT POINT) PH II DESIGN PARKING PROJ MGR: MA PH: 712-6660	\$100 0	
<b>UF1H</b> 202L MA 0.0 E TBD FY 15	SOUTH MTN SALT RIVER TO BUCKEYE ROAD SEGMENT 8 CONSTRUCT ROADWAY PROJ MGR: HILL PH: 712-6268	\$177,100 0	DCR/EIS UNDERWAY.
<b>XC1K</b> 202L MA 43.0 E TBD FY 15	VAL VISTA DR. - DOBSON RD CONSTRUCT FMS PROJ MGR: YASMIN PH: 712-8328	\$6,300 0	
<b>NX1L</b> 202L MA 0.0 E TBD FY 15	BASELINE - SALT RIVER, SEGMENT 6 CONSTRUCT NEW FREEWAY PROJ MGR: HILL PH: 712-6268	\$46,300 0	
<b>WW1K</b> 202L MA 0.0 E TBD FY 15	SALT RIVER BRIDGE, SEGMENT 7 CONSTRUCT NEW FREEWAY PROJ MGR: HILL PH: 712-6268	\$99,400 0	EIS/DCR UNDERWAY
<b>YR1K</b> 202L MA 9.0 E TBD FY 15	SR 101 TO GILBERT ROAD CONSTRUCT GENERAL PURPOSE LANES PROJ MGR: MCCALLY PH: 712-7646	\$56,400 7	KICK-OFF FOR DCR/ED SCOPING PHASE OF PROJECT WAS 9/09/10. IDRC SUBMITTED 10/28/11, WITH FDCR DUE IN JUNE 2012.
<b>OA1K</b> STP -MMA-0(218)A 0000 MA MMA SS87901C E FY 15	GILBERT ROAD BRIDGE OVER THE SALT RIVER CONSTRUCT BRIDGE PROJ MGR: ANDERSON PH: 712-7607	\$2,000 1	CERTIFICATION ACCEPTANCE

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		
<b>PH1K</b>	STP -MMA-0(226)A	DOBSON ROAD BRIDGE	\$844	
0000 MA MMA SS89301C		CONSTRUCT BRIDGE OVER THE SALT RIVER	2	
E	FY 15	PROJ MGR: ANDERSON PH: 712-7607		
<b>OB1K</b>	STP -MMA-0(217)A	MCKELLIPS ROAD - SR101L TO ALMA SCHOOL	\$2,000	CERTIFICATION ACCEPTANCE
0000 MA MMA SS88101C		ROADWAY RECONSTRUCTION	1.5	
E	FY 15	PROJ MGR: ANDERSON PH: 712-7607		

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

JANUARY 2016 BID ADVERTISEMENT

<b>GZ1L</b>	HPP -TUC-0(241)A	HOUGHTON RD: UPRR TO I-10 - WIDENING	\$861
0000	PM TUC	ROADWAY WIDENING	2
T	FY 16	PROJ MGR: ANDERSON PH: 712-7607	

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:
RTE:	CO: MP: TRACS:	TYPE OF WORK:	LENGTH:	
DISTRICT:	BID DATE:	PROJECT MANAGER:		

JUNE 2016 BID ADVERTISEMENT

<b>JW1K</b>		EARLEY ROAD TO JCT I-8	\$19,400	
10	PN	186.7	ROAD WIDENING	3.8
T		TBD FY 16	PROJ MGR: WILSON PH: 520-388-4263	
<b>CR1J</b>		VALENCIA ROAD TI	\$21,000	THIS PROJECT DOES NOT APPEAR IN THE TENTATIVE PROGRAM
10	PM	267.1	CONSTRUCT TRAFFIC INTERCHANGE	0
T		TBD FY 16	PROJ MGR: RAINE PH: 520-388-4264	
<b>CS1J</b>		WILMOT ROAD TI	\$6,000	THIS PROJECT DOES NOT APPEAR IN THE TENTATIVE PROGRAM
10	PM	269.4	RECONSTRUCT TRAFFIC INTERCHANGE	0
T		TBD FY 16	PROJ MGR: RAINE PH: 520-388-4264	
<b>PJ1F</b>		INA ROAD TI	\$40,000	
10	PM	010-D 248.0	RECONSTRUCT TI & MAINLINE	1.5
T		TBD FY 16	PROJ MGR: WILSON PH: 520-388-4263	
<b>GS1H</b>		SILVER KING SECTION & SUPERIOR STREETS	\$62,000	THIS PROJECT IS COMBINED WITH TOWN OF SUPERIOR.
60	PN	222.0	RECONSTRUCT TO 4 LANE RDWY W/CNT TURN LANE	0
G		TBD FY 16	PROJ MGR: BEVER PH: 712-8161	
<b>CZ1J</b>		RUGER TO SOUTH OF CHINO VALLEY	\$10,000	NEGOTIATING THE CONSULTANT CONTRACT FOR DESIGN.
89	YV	321.0	WIDEN THE SR 89 CORRIDOR	7
P		TBD FY 16	PROJ MGR: JEREZ PH: 712-7187	
<b>TC1J</b>		CARROW TO STEPHENS	\$22,000	3/08/2012: PROJECT WILL ADVERTISE FOR CONSULTANTS (RFP) IN MARCH 2012.
93	MO	116.0	CONSTRUCT 4-LANE DIVIDED HIGHWAY	0
K		TBD FY 16	PROJ MGR: DOESCHER PH: 712-7551	
<b>NW1L</b>		FORTUNA WASH BRIDGE	\$13,500	PROJECT WAS AT PRB AGENDA ON 11/01/2011. FUNDING APPROVED BY PPAC ON NOVEMBER 30, 2011.
95	YU	095-B(201) 34.0 H459901C	CONSTRUCT NEW BRIDGE AND WIDEN ROADWAY	0
Y		TBD FY 16	PROJ MGR: HAKARI PH: 712-7468	
<b>XD1K</b>		THOUSAND TRAILS TO I-17	\$7,000	12/2/2011: DESIGN AND CONSTRUCTION FUNDS IN SAME YEAR (FY 16). WILL NEED TO MOVE DESIGN INTO FY 14 OR CONSTRUCTION TO FY 18.
260	YV	218.5	DESIGN/CONSTRUCT ROADWAY WIDENING	7
P		TBD FY 16	PROJ MGR: DOESCHER PH: 712-7551	

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID: RTE: DISTRICT:	PROJECT NUMBER: CO: MP: TRACS: BID DATE:	PROJECT NAME: TYPE OF WORK: PROJECT MANAGER:	ESTIMATED COST: LENGTH:	COMMENTS:
<b>LY1C</b> 260 P	GI 258.0 DESIGN FY 16	LION SPRINGS SECTION DESIGN (ROADWAY WIDENING) PROJ MGR: DOESCHER PH: 712-7551	\$2,500 0	12/2/2011: DESIGN MONIES IN FY 16. NO ACTION UNTIL JULY 1, 2015.
<b>PG1K</b> 0000 E	STP -MMA-0(225)A MA MMA SS89401C FY 16	MCKELLIPS ROAD BRIDGE CONSTRUCT BRIDGE OVER THE SALT RIVER PROJ MGR: ANDERSON PH: 712-7607	\$1,112 1	
<b>BP1J</b> 0000 T	HPP -TUC-0(201)A PM TUC FY 16	HOUGHTON ROAD WIDENING @ UPRR ROAD WIDENING OVER RAILROAD BRIDGE PROJ MGR: ANDERSON PH: 712-7607	\$3,685 1	

PROGRAM & PROJECT MANAGEMENT

\*CONSTRUCTION SCHEDULE\*

CPSID:	PROJECT NUMBER:	PROJECT NAME:	ESTIMATED COST:	COMMENTS:	
RTE:	CO:	MP:	TRACS:	TYPE OF WORK:	LENGTH:
DISTRICT:	BID DATE:	PROJECT MANAGER:			

**INDEX**

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*INDEX SORTED BY ROUTE AND MILEPOST\*

CPS ID	RTE	CO	MP	TRACS #	PROJECT #	PROJECT NAME	TYPE OF WORK	BID ADV	FISCAL YR
XT1L	8	YU	0.0			YUMA PORT OF ENTRY	DESIGN NEW PORT OF ENTRY FACILITY	DESIGN FY 12	2012
IQ1L	8	YU	66.0			DATELAND - AZTEC	RR(3" TL, AR-ACFC PL) & AR-ACFC	TBD FY 13	2013
CG1L	8	PN	163.0	H827001C		SANTA ROSA BRIDGES (STR # 1092&1093)	SYSTEM PRESERVATION - MINOR BRIDGE REHABILITATI	JAN 14	2014
TI1K	8	PN	170.0			BIANCO ROAD - JCT I-10	RR(5" TL, 3" PL) & AR-ACFC	TBD FY 14	2014
WU1K	10	MA	0.0			SKY HARBOR WEST AIRPORT ACCESS	CONSTRUCT ACCESS RAMPS	TBD FY 15	2015
HC1J	10	LA	1.0			EHRENBERG EXIT 1	ROUNDAABOUT	MAR 13	2013
NN1F	10	LA	3	H616101C		EHRENBERG PORT OF ENTRY	DESIGN PORT OF ENTRY FACILITY	DESIGN FY 12	2012
XP1L	10	LA	17.5			WEST QUARTZSITE TI	DESIGN	DESIGN FY 12	2012
YG1K	10	LA	52.0	H821201C	010-A(208)A	BOUSE WASH REST AREA	SYSTEM PRESERVATION - RESTORATION/REHAB/RESU	TBD FY 13	2013
SW1K	10	LA	63.0	H815901C		GAS LINE RD - COUNTY LINE	RR (1/2" TL, 4" PL) & FR	TBD FY 13	2013
KL1K	10	MA	109.7	H800101C	010-A(215)A	WINTERSBURG RD & SUN VALLEY PARKWAY W OF BUCKEY	PAVEMENT PRESERVATION	JUN 12	2012
IP1L	10	MA	112.8		010-A(216)A	SR 85 - VERRADO (EB)	RR(4"TL, 3" PL) & FR	TBD FY 14	2014
CM1J	10	MA	122.0	H770901C		PERRYVILLE ROAD TI	CONSTRUCT TI	TBD FY 13	2013
UU1L	10	MA	129.5			I-10: DYSART ROAD TO SR 101L (AUGA FRIA FWY)	LANDSCAPE CONSTRUCTION	TBD FY 13	2013
WS1K	10	MA	151.5			32ND ST - SR 202L, SANTAN, PHASE 2	CONSTRUCT LOCAL EXPRESS LANES	TBD FY 14	2014
WT1K	10	MA	151.5			32NT ST - SR 202L, SANTAN, PHASE 3	CONSTRUCT LOCAL EXPRESS LANES	TBD FY 15	2015
WR1K	10	MA	151.5			32ND ST - SR202L, SANTAN PHASE 1	CONSTRUCT LOCAL EXPRESS LANES	TBD FY 13	2013
FX1C	10	MA	161.2	H505101C		SR 202L (SANTAN) TO RIGGS ROAD	CONST HOV & GEN PURPOSE LANE	TBD FY 15	2015
JW1K	10	PN	186.7			EARLEY ROAD TO JCT I-8	ROAD WIDENING	TBD FY 16	2016
VS1K	10	PN	199.3	H816801C	010-C(203)A	I-8 TO SR 87	ROADWAY WIDENING (AESTHETIC ENHANCEMENTS)	TBD FY 12	2012
SX1J	10	PN	208.8	H769601C		SR 87 TI TO TOWN OF PICACHO	CAPACITY ADDITIONS - ENGINEERING	TBD FY 13	2013
CO1J	10	PM	236.4			MARANA ROAD TO CORTARO ROAD	RECONSTRUCT & WIDEN FRONTAGE ROADS (DESIGN)	DESIGN FY 15	2015
QL1J	10	PM	247.0	H758301C		INA RD TO RUTHRAUFF RD	RECONSTRUCTION FOR WIDENING	TBD FY 15	2015
PJ1F	10	PM	248.0		010-D	INA ROAD TI	RECONSTRUCT TI & MAINLINE	TBD FY 16	2016
AY1K	10	PM	260.3			JCT I-19 TO SR90	DCR AND EA	DESIGN FY 12	2012
CP1J	10	PM	262.5			KINO TI	DESIGN TRAFFIC INTERCHANGE	DESIGN FY 15	2015
CQ1J	10	PM	264.0			COUNTRY CLUB ROAD TI	CONSTRUCT NEW TRAFFIC INTERCHANGE	DESIGN FY 13	2013
CR1J	10	PM	267.1			VALENCIA ROAD TI	CONSTRUCT TRAFFIC INTERCHANGE	TBD FY 16	2016
NE1K	10	PM	267.5	H806501C	010-E(209)A	VALENCIA TI - RITA RD.	PAVEMENT PRESERVATION	JUN 12	2012

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*INDEX SORTED BY ROUTE AND MILEPOST\*

CPS ID	RTE	CO	MP	TRACS #	PROJECT #	PROJECT NAME	TYPE OF WORK	BID ADV	FISCAL YR
CS1J	10	PM	269.4			WILMOT ROAD TI	RECONSTRUCT TRAFFIC INTERCHANGE	TBD FY 16	2016
NB1K	10	PM	281.5	H805201C	IM -010-E(208)A	MARSH STATION TI TO PIMA COUNTY LINE I-10 EB, WB	PAVEMENT PRESERVATION	TBD FY 14	2014
HY1G	10	PM	288.0	H747301C	IM -010-E(202)	CIENEGA CREEK-MARSH STATION PHASE III	REMOVE RAIL & BRIDGE, CONSTRUCT MAINLINE	JUN 12	2012
HX1G	10	PM	288.4			CIENEGA CREEK-MARSH STATION PHASE II	NEW RAILROAD TRACKS	TBD FY 12	2012
SQ1K	10	CH	322.0			JOHNSON RD - WEST WILLCOX TI (WB)	RR (5" TL, 3" PL) & AR-ACFC	TBD FY 13	2013
RC1L	10	CH	333.0		010-F(218)A	US 191 TO EAST WILLCOX	DESIGN PAVEMENT PRESERVATION	DESIGN FY 12	2012
YF1J	10	CH	384.0	H779501C	010-F(205)A	SAN SIMON - STATELINE	PAVEMENT PRESERVATION	JUN 12	2012
XQ1F	15	MO	9.0			FARM ROAD TI	CONSTRUCT NEW UNDERPASS	TBD FY 13	2013
NN1L	15	MO	9.0			I-15, VIRGIN RIVER BRIDGES	SYSTEM PRESERVATION - ENGINEERING	DESIGN FY 12	2012
IC1L	15	MO	13.0		IM -015-A(203)A	VIRGIN RIVER BRIDGE NO.3 #1615	DESIGN	DESIGN FY 12	2012
HF1L	15	MO	22.0		015-A(202)A	VIRGIN RIVER RIDGE NO.7 #1236	DESIGN	DESIGN FY 12	2012
PN1F	17	MA	208.9		017-A	PEORIA AVE TO GREENWAY RD	DRAINAGE IMPROVEMENTS	TBD FY 15	2015
CT1J	17	MA	209.0			ARIZONA CANAL TO SR 101L	CONSTRUCT GPL	TBD FY 15	2015
TR1H	17	MA	215.0	H84401C	017-A(230)A	I-17, SR 101L SR 74	CONSTRUCT FMS	TBD FY 13	2013
CU1J	17	YV	232.0			ROCK SPRINGS TO CORDES JUNCTION	WIDEN ROADWAY	DESIGN FY 14	2014
AM1L	17	YV	243.0	H799101C		AGUA FRIA RIVER BRIDGES NB, SB	SCOUR RETROFIT	MAY 12	2012
RW1K	17	YV	244.0			BLACK CANYON HILL (NB)	RR (5" TL, 3" PL) & AR-ACFC	TBD FY 13	2013
SO1K	17	YV	269.2		IM -017-B(218)A	DUGAS TI - CHERRY ROAD	DESIGN PAVEMENT PRESERVATION	DESIGN FY 12	2012
UD1J	17	YV	279.6			SR169 - ROCKY PARK	SYSTEM PRESERVATION - ENGINEERING	JUL 12	2013
QZ1H	17	YV	280.0	H702701C	017-B(211)A	COPPER CANYON, PHASE 1	CONSTRUCT CLIMBING LANES	JUN 12	2012
ZW1J	17	YV	299.0		IM -017-B(209)A	SEDONA TI - STONEMAN LAKE TI (NB)	RR(5"TL; 3" PL) + FR FW	DEC 12	2013
MT1L	19	SC	0.3		019-A(216)A	INTERNATIONAL BORDER - JCT B-19	DESIGN PAVEMENT PRESERVATION	DESIGN FY 12	2012
NF1K	19	PM	29.0	H805101C		ARIVACA RD - PIMA MINE RD	PAVEMENT PRESERVATION	TBD FY 12	2012
XF1H	19	PM	47.0	H722201C	STP -019-A-(AUP)	SAHUARITA TI	CONSTRUCT NEW TI	DESIGN FY 12	2012
QK1C	19	PM	58.7	H510501C		AJO WAY TI (JCT SR 86)	RECONSTRUCT TI	TBD FY 14	2014
MS1L	19B	SC	0.1		B19-A(201)A	INTERNATIONAL BORDER - MARIPOSA/SR189	DESIGN PAVEMENT PRESERVATION	DESIGN FY 12	2012
XS1L	40	MO	3.6			TOPOCK PORT OF ENTRY	DESIGN NEW PORT OF ENTRY FACILITY	DESIGN FY 12	2012
SM1L	40	MO	43.0	H833901C	IM -040-B(210)A	US 93 TO SELIGMAN	SIGN REHABILITATION	JUN 12	2012
BC1L	40	MO	53.5			E KINGMAN TI #1357/1358 & SFRR #1359/1360	BRIDGE DECK REPAIR	DEC 12	2013

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*INDEX SORTED BY ROUTE AND MILEPOST\*

CPS ID	RTE	CO	MP	TRACS #	PROJECT #	PROJECT NAME	TYPE OF WORK	BID ADV	FISCAL YR
SM1K	40	MO	57.0		IM -040-B(213)A	RATTLESNAKE WASH - JCT US 93	RR(5" TL, 3" PL) & AR-ACFC	DESIGN FY 13	2013
IG1K	40	YV	132.1	H785701C		WEIGH STATION TO ASH FORK	PAVEMENT PRESERVATION	TBD FY 13	2013
RP1K	40	YV	146.2			EAST ASHFORK TI - COUNTY LINE	RR 3" & 2" AC & AR-ACFC	TBD FY 13	2013
NQ1L	40	CN	148.0			EAST ASHFORK TI TO WEST WILLIAMS TI	PAVEMENT PRESERVATION	DEC 12	2013
RQ1K	40	CN	158.6			PINE SPRINGS - WEST WILLIAMS TI	RR 3" & 2" AC & AR-ACFC	TBD FY 13	2013
TA1H	40	CN	198.0			BUTLER AVE TI	SYSTEM ENHANCEMENT-ENGINEERING	TBD FY 12	2012
SD1K	40	CN	204.0			WALNUT CANYON - TWIN ARROWS	DESIGN PAVEMENT PRESERVATION	DESIGN FY 12	2012
SJ1K	40	NA	290.2		040-D(219)A	HOLBROOK - SUN VALLEY	DESIGN PAVEMENT PRESERVATION	DESIGN FY 12	2012
ZY1J	40	NA	303.1		IM -040-E(214)T	BIG LITHODENDRON-PETRIFIED FOREST NATL PARK	RR(5"TL; 3" PL) + FR FW	TBD FY 14	2014
ZY1D	40	AP	340.0	H552601C	040-E(001)	SANDERS PORT OF ENTRY	RECONSTRUCT POE	TBD FY 15	2015
QQ1K	40	AP	358.5			LUPTON TI	DCR AND ENVIRONMENTAL STUDIES	DESIGN FY 14	2014
OI1L	40S	NA	0.0	H841401C	STP -S40-A(200)A	ADOT LANE TO WINSLOW SPUR RR OVERPASS	PAVEMENT PRESERVATION (AC + DBL CHIP SEAL)	JUN 12	2012
CV1J	51	MA	5.7	H823901C	CM -051-A(202)A	GLENDALE TO LOOP 101	CONSTRUCT FMS	JUN 12	2012
CW1J	60	LA	70.0	H739001C		ALAMO LAKE STATE PARK	CONSTRUCT NEW BOAT LAUNCH RAMP AND PARKING	JUN 12	2012
WX1K	60	MA	148.9			SR 101L, AGUA FRIA TO VAN BUREN STREET, PHASE 2	CONSTRUCT ROADWAY IMPROVEMENTS	TBD FY 14	2014
GP1H	60	MA	152.0	H732801C	060-B(204)	71ST AVENUE TO MCDOWELL	ROADWAY IMPROVEMENTS	JUN 12	2012
TT1H	60	MA	183.0			LINDSAY RD HALF INTERCHANGE	CONSTRUCT TI	DESIGN FY 12	2012
NM1L	60	MA	193.0		NH -060-C(207)A	MERIDIAN ROAD. HALF INTERCHANGE	DESIGN NEW FACILITIES	DESIGN FY 13	2013
CX1J	60	MA	194.0			MERIDIAN ROAD, HALF INTERCHANGE	CONSTRUCT TI	TBD FY 13	2013
PRSP	60	PN	220.0	H684501C	060-D-508	BOYCE THOMPSON STATE PARK	CONSTRUCT ROAD	JUN 12	2012
GS1H	60	PN	222.0			SILVER KING SECTION & SUPERIOR STREETS	RECONSTRUCT TO 4 LANE RDWY WCNT TURN LANE	TBD FY 16	2016
EX1F	60	PN	230.0		060-D	OAK FLAT - DEVIL'S CANYON	CONSTRCT PASSING/CLIMBING LANE	NOV 13	2014
QP1C	60	NA	342.0	H510701C		SHOW LOW TO LITTLE MORMON LAKE	WIDEN ROADWAY	TBD FY 15	2015
VR1J	68	MO	8.1	H774401C	068-A(200)A	MILE POST 8.15 TO JUNCTION US 93	DRAINAGE IMPROVEMENTS	JUN 12	2012
RX1K	69	YV	271.6	H812201C		BIG BUG 4 TO POLAND JCT	RR 3" TL, RR AR-ACFC FULL WIDTH	TBD FY 13	2013
XG1G	70	GI	253.4			RAILROAD OVERPASS TO JCT SR 77	CONSTRUCT NEW ROADWAY & RAILROAD STRUCTURE	TBD FY 13	2013
AG1K	70	GH	275.0	H788201C		POINT OF PINES	R&R 3" + AR-ACFC	TBD FY 13	2013
QS1C	70	GH	340.0			SAFFORD TO SOLOMON	PA (WIDEN TO 4 LN, LT TURN LNS	DESIGN FY 11	2011
FF1G	73	NA	342.0			WHITERIVER TO COAL MINE CANYON	2" AC & ARFC	TBD FY 13	2013

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*INDEX SORTED BY ROUTE AND MILEPOST\*

CPS ID	RTE	CO	MP	TRACS #	PROJECT #	PROJECT NAME	TYPE OF WORK	BID ADV	FISCAL YR
WC1L	74	MA	22.4		STP -074-A(204)A	PICACHO WASH - JCT I-17	DESIGN	DESIGN FY 12	2012
AY1G	77	PM	82.0		077-A	TANGERINE ROAD - PINAL COUNTY LINE	WIDENING TO 6 LANES	TBD FY 13	2013
CY1J	77	PN	100.0	H739101C		ORACLE STATE PARK	CONSTRUCT PARKING	TBD FY 12	2012
JG1K	77	PN	123.5	H796901C		ARAVAIPA CREEK BRIDGE #20031	BRIDGE REHABILITATION	TBD FY 13	2013
ZS1H	77	NA	366.5	H728601C		FIVE MILE DRAW BRIDGE #278	DECK REHABILITATION	JAN 15	2015
NY1K	79	PN	101.8			CORONADO WASH BRIDGE #20033	BRIDGE REPLACEMENT	MAY 13	2013
BE1L	79	PN	134.0	H789101C	079-A(206)A	GILA RIVER BRIDGE (STR #501)	SCOUR RETROFIT	JUN 12	2012
XM1L	79	PN	134.3		079-A(208)S	SR 79 AT DIVERSION DAM ROAD IN FLORENCE	DESIGN TRAFFIC SIGNAL SYSTEM	DESIGN FY 12	2012
WS1H	80	CH	316.0	H718101C		TOMBSTONE COURTHOUSE STATE PARK	CONSTRUCT PARKING	TBD FY 12	2012
SS1K	80	CH	332.1		080-A(209)A	JCT SR 90 - MULE PASS TUNNEL	DESIGN PAVEMENT PRESERVATION	DESIGN FY 12	2012
AR1E	82	SC	20.0	H718201C		PATAGONIA LAKE (SONOITA CREEK)	CONSTRUCT ROAD	TBD FY 12	2012
NG1K	83	PM	46.5	H806701C	STP -083-A(203)A	I-10 - COUNTY LINE	PAVEMENT PRESERVATION	TBD FY 12	2012
MY1K	85	PM	42.5	H804901C	STP -085-A(202)A	AJO - NATIONAL MONUMENT	SYSTEM PRESERVATION - ENGINEERING	TBD FY 12	2012
ZN1J	85	MA	153.2	H800601C		WARNER STREET BRIDGE	CONSTRUCT NEW BRIDGE	TBD FY 13	2013
MZ1K	86	PM	80.0	H804801C	STP -086-A(207)A	MP 80 - 105.3	SYSTEM PRESERVATION - ENGINEERING	TBD FY 12	2012
GF1J	86	PM	92.3			INDIAN ROUTE 15 INTERSECTION	INTERSECTION IMPROVEMENTS (DESIGN)	DESIGN FY 12	2012
KD1J	86	PM	92.9			INDIAN RESERVATION ROUTE 15 INTERSECTION	CONSTRUCT INTERSECTION IMPROVEMENTS	TBD FY 13	2013
KI1L	86	PM	115.8			TOWN OF SELLS TO FRESNAL	SYSTEM PRESERVATION - ENGINEERING	DESIGN FY 12	2012
UN1L	86	PM	125.0		086-A(216)A	SAN ISIDRO SECTION	DRAINAGE IMPROVEMENTS AND SHOULDER WIDENING	TBD FY 12	2012
GY1H	86	PM	132.8	H801001C		KITT PK ROAD SEGMENT	ROADWAY WIDENING	JUN 12	2012
AZ1G	86	PM	160.0	H680601C	STP -086-A(210)A	VALENCIA ROAD - KINNEY ROAD	CONSTRUCT ROADWAY WIDENING TO 4 LANES	TBD FY 13	2013
AU1K	87	PN	134.0	H789601C	087-A(202)A	HUNT HIGHWAY TO SR 287	SAFETY IMPROVEMENTS	TBD FY 12	2012
NZ1L	87	MA	159.6	H841901C	STP -087-A(205)A	HUNT HIGHWAY TO RIGGS ROAD	PAVEMENT REHABILITATION (MILL AND REPLACE)	MAY 12	2012
SB1K	87	GI	236.2			JCT 188 - RYE	RR 3" TL, & AR-ACFC FULL WIDTH	TBD FY 13	2013
TQ1H	87	GI	263.0	H718301C		TONTO NATURAL BRIDGE STATE PARK	CONSTRUCT NEW ROAD	TBD FY 13	2013
A6SP	87	NA	346.0	H717901C		HOMOLOVI RUINS STATE PARK	CONSTRUCT ROAD	TBD FY 14	2014
RN1K	88	MA	204.0			APACHE JCT - TORTILLA FLATS	MILL 2" & 3" AC & CHIP SEAL	TBD FY 13	2013
WH1L	89	YV	272		089-A(208)A	YARNELL HILL	DESIGN	DESIGN FY 12	2012
EE1E	89	YV	288	H543501C	089-A(207)A	SR-89 @ KIRKLAND JCT / WAGNER RD	CST RT & LT TURN LNS, SHOULDER	DESIGN FY 12	2012

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*INDEX SORTED BY ROUTE AND MILEPOST\*

CPS ID	RTE	CO	MP	TRACS #	PROJECT #	PROJECT NAME	TYPE OF WORK	BID ADV	FISCAL YR
VB1J	89	YV	289.0	H773201C		SR 89 EXTENSION OF DRAINAGE FACILITIES	SYSTEM ENHANCEMENT - ENGINEERING	DESIGN FY 12	2012
MG1J	89	YV	308.0	H755301C	STP -089-A(201)A	WHITE SPAR RD	ROADWAY WIDENING AND ENHANCEMENT	TBD FY 12	2012
TE1J	89	YV	319.2	H803901C		JCT SR 89A TO RUGER	CONSTRUCT ROADWAY WIDENING	TBD FY 14	2014
CZ1J	89	YV	321.0			RUGER TO SOUTH OF CHINO VALLEY	WIDEN THE SR 89 CORRIDOR	TBD FY 16	2016
TD1K	89	YV	324.0	H810101C	TEA -089-B(205)A	CHINO VALLEY	CONSTRUCT SIDEWALKS AND LANDSCAPING	TBD FY 12	2012
MA1K	89	YV	353.0	H801501C	089-B(207)A	LITTLE HELL'S CANYON DAM	DRAINAGE IMPROVEMENTS	JUN 12	2012
QQ1H	89	CN	452.6	H705601C		SOUTH OF GRAY MOUNTAIN	PASSING LANES	TBD FY 15	2015
DA1J	89	CN	464.5			CAMERON SECTION	CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTION & BR	TBD FY 13	2013
RR1K	89	CN	476.6	H811601C	089-D(203)A	MOENKOPI WASH - HIDDEN SPRINGS	2.5" AC OVERLAY AND 1/2" AR-ACFC	TBD FY 14	2014
AH1K	89	CN	510.0		089-D(202)A	GRAY SPOT WASH - NORTH RED HILL	3" AC + FR	TBD FY 13	2013
NSSP	89A	YV	365.0			RED ROCK STATE PARK	DESIGN	DESIGN FY 13	2013
SE1K	89A	CN	386.6		A89-B(210)A	PUMPHOUSE WASH - OVERLOOK	DESIGN PAVEMENT PRESERVATION	DESIGN FY 12	2012
IV1A	89A	CN	399.0	H413401C	366-	AIRPORT ROAD TI (JW POWELL BLVD)	CONSTRUCT INTERSECTION IMPR	TBD FY 13	2013
RS1K	89A	CN	609.3			FREDONIA - STATE LINE	RR 3" & AR-ACFC	TBD FY 13	2013
VY1L	90	CH	321.0	H849701C	090-A(205)A	SR 92 - GIULIO CESARE AVENUE	DESIGN SAFETY IMPROVEMENTS	TBD FY 12	2012
DJ1G	90	CH	323.5	H655501C		CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA	WIDEN TO 5 LANES	NOV 12	2013
DJ1F	90	CH	328.6	H600501C		SAN PEDRO BR (STRUCTURE NO 2944)	BRIDGE REPLACEMENT	JUN 12	2012
LC1J	92	CH	324.3	H716701C		CANYON DE FLORES-GLENN RD/KACHINA	SYSTEM ENHANCEMENT - ENGINEERING	TBD FY 14	2014
LE1G	93	MO	101.8	H738801C		ANTELOPE WASH	CONSTRUCT 4-LANE DIVIDED HIGHWAY	TBD FY 15	2015
TC1J	93	MO	116.0			CARROW TO STEPHENS	CONSTRUCT 4-LANE DIVIDED HIGHWAY	TBD FY 16	2016
KK1L	93	MO	139.0		HPP -093-B(209)	US 93, SB BURRO CREEK BRIDGE	SYSTEM PRESERVATION - ENGINEERING	TBD FY 12	2012
NV1L	95	YU	0.0			SAN LUIS STREETS	INFRASTRUCTURE IMPROVEMENTS	TBD FY 13	2013
KM1K	95	YU	0.0	H800301C		INTERNATIONAL BORDER - JUAN SANCHEZ BLVD	REMOVE 3", REPLACE 2.5" & ACFC	SEP 12	2013
NW1L	95	YU	34.0	H459901C	095-B(201)	FORTUNA WASH BRIDGE	CONSTRUCT NEW BRIDGE AND WIDEN ROADWAY	TBD FY 16	2016
KP1L	95	LA	110.6	H836501C	NH -095-C(212)A	QUARTZSITE TO PLOMOSA ROAD	PAVEMENT PRESERVATION (DBL CHIP SEAL)	JUN 12	2012
XL1L	95	LA	149.2		095-C(216)A	SR 95 AT CIENEGA SPRINGS RD	DESIGN	DESIGN FY 12	2012
XQ1L	95	MO	182.0			LAKE HAVASU STATE PARK (CONTACT POINT) PH II	DESIGN PARKING	DESIGN FY 15	2015
XH1L	95	MO	182.0			LAKE HAVASU STATE PARK (CONTACT POINT) PH I	DESIGN STATE PARK ACCESS ROAD	DESIGN FY 12	2012
WE1K	95	MO	184.0	H819301C		LAKE HAVASU STATE PARK	DESIGN PARKING LOT & BOAT LAUNCH RAMPS	DESIGN FY 12	2012

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*INDEX SORTED BY ROUTE AND MILEPOST\*

CPS ID	RTE	CO	MP	TRACS #	PROJECT #	PROJECT NAME	TYPE OF WORK	BID ADV	FISCAL YR
QN1F	95	MO	190.0	H451101C	095-C	LAKE HAVASU TO I-40	DESIGN CLIMBING LANE	TBD FY 12	2012
YE1K	95	MO	244.3	H783101C	095-D(201)A	THUNDERSTRUCK DR - 7TH ST.	PEDESTRIAN SAFETY IMPROVEMENT	JUN 12	2012
KJ1L	95	MO	246.0	H836201C	095-D(205)A	SR 95 / SILVER CREEK RD IN BULLHEAD	SAFETY IMPROVEMENT	JUN 12	2012
KN1K	95S	LA	143.8	H799801C		SR 95 SPUR, STATE LINE-RIVER SIDE DRIVE	REMOVE 3", REPLACE 2.5" & ACFC	NOV 12	2013
QM1H	98	NA	360.8	H699901C	098-A(200)A	POTATO WASH	DRAINAGE IMPROVEMENT	JUN 12	2012
DD1J	101L	MA	23.5			I-17 TO TATUM BLVD	CONSTRUCT HOV LANE	DESIGN FY 13	2013
WY1K	101L	MA	41.0	H848401C		SHEA BLVD TO SR 202L (RED MOUNTAIN)	CONSTRUCT GPL	TBD FY 14	2014
RU1K	160	NA	358.1	H811901C		COUNTY LINE - BLACK MESA	RR 3" & AR-ACFC	FEB 13	2013
RJ1C	160	NA	375.2	H512001C		JCT SR 564 - TSEGI, PH I	CONST DUAL PASSING LNS	TBD FY 13	2013
UA1J	160	AP	455.0	H771301C	STP -160-B(203)	ANIDO WASH	BOX CULVERT EXTENSION/DRAINAGE IMPROVEMENTS	JUN 12	2012
KM1L	169	YV	9.1	H836101C	STP -169-A(202)A	CHERRY ROAD TO I-17	PAVEMENT PRESERVATION (DBL CHIP SEAL)	JUN 12	2012
RT1K	180	CN	216.2			COLUMBUS AVENUE - SNOW BOWL	RR 3" & AR-ACFC	TBD FY 13	2013
MQ1J	180	AP	338.0	H752001C	180-B(204)A	BEAVER DAM - RANCH (EB & WB)	3" CIPR & FR	TBD FY 12	2012
XT1H	180	AP	402.0			JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTION	REALIGN INTERSECTION	TBD FY 13	2013
UK1J	180	AP	415.9	H773101C	STP -180-C(200)A	US 180 @ MP 415.9	DRAINAGE IMPROVEMENTS	JUN 12	2012
ST1K	186	CH	328.2		189-A(200)A	WILLCOX TO KANSAS SETTLEMENT	DESIGN PAVEMENT PRESERVATION	DESIGN FY 12	2012
SC1K	191	CH	38.2			JCT 181 - PEARCE ROAD	3" AC & AR-ACFC	TBD FY 13	2013
AI1K	191	CH	61.5	H788301C	191-A(203)A	COCHISE POWER PLANT - JCT I-10	RR 2" AC + 3" AC + FR	TBD FY 14	2014
MG1E	191	GH	100.7			SR 266 TO ARTESIA	DESIGN (PARALLEL ROADWAY)	DESIGN FY 14	2014
YW1K	191	GE	154.6	H823101C	191-C(212)A	COLD CREEK CANYON BRIDGE TO OLD SAFFORD RD (SB)	BRIDGE REPLACEMENT AND PAVEMENT PRESERVATIO	JUN 12	2012
LV1C	191	AP	367.0	H436001C		NAHATA' DZIL ROAD - SANDERS TI	RECONSTRUCT 3 BRIDGES AND RDWY	TBD FY 12	2012
EB1E	191	AP	446	H543801C		CHINLE SOUTH	ROADWAY WIDENING	TBD FY 13	2013
SK1K	191	AP	481.0	H813201C		ROUND ROCK - JCT. US 160	1/2" AR-ACFC	TBD FY 13	2013
GG1L	191B	CH	0.0	HX23801C	191-N(202)A	INTERNATIONAL BORDER TO 14TH STREET IN DOUGLAS	INSTALL METERING SIGNAL SYSTEM AND MICROSEAL	JUN 12	2012
WZ1K	202L	MA	0.0			17TH AVE TO 51ST AVE, SEGMENT 3	CONSTRUCT NEW FREEWAY	TBD FY 14	2014
NX1L	202L	MA	0.0			BASELINE - SALT RIVER, SEGMENT 6	CONSTRUCT NEW FREEWAY	TBD FY 15	2015
UF1H	202L	MA	0.0			SOUTH MTN SALT RIVER TO BUCKEYE ROAD SEGMENT 8	CONSTRUCT ROADWAY	TBD FY 15	2015
UG1H	202L	MA	0.0			RURAL RD TO SR 101L	DESIGN GPL	DESIGN FY 11	2011
WW1K	202L	MA	0.0			SALT RIVER BRIDGE, SEGMENT 7	CONSTRUCT NEW FREEWAY	TBD FY 15	2015

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*INDEX SORTED BY ROUTE AND MILEPOST\*

CPS ID	RTE	CO	MP	TRACS #	PROJECT #	PROJECT NAME	TYPE OF WORK	BID ADV	FISCAL YR
TY1H	202L	MA	0.0			I-10 EAST/SANTAN TI TO 51ST AVE	DESIGN ROADWAY	TBD FY 14	2014
YR1K	202L	MA	9.0			SR 101 TO GILBERT ROAD	CONSTRUCT GENERAL PURPOSE LANES	TBD FY 15	2015
IY1K	202L	MA	16.6	HX23301C		GILBERT RD. (RED MTN) - LINDSAY RD. (SAN TAN)	SYSTEM ENHANCEMENT - OTHER ENHANCEMENTS	JUN 12	2012
XC1K	202L	MA	43.0			VAL VISTA DR. - DOBSON RD	CONSTRUCT FMS	TBD FY 15	2015
ST1H	202L	MA	44.0			LINDSAY ROAD TO GILBERT ROAD	DESIGN & CONST MULTI-USE PATH	TBD FY 13	2013
TX1H	202L	MA	48.0			DOBSON ROAD TO I-10, MARICOPA	CONSTRUCT FMS	TBD FY 14	2014
XD1K	260	YV	218.5			THOUSAND TRAILS TO I-17	DESIGN/CONSTRUCT ROADWAY WIDENING	TBD FY 16	2016
LY1C	260	GI	258.0			LION SPRINGS SECTION	DESIGN (ROADWAY WIDENING)	DESIGN FY 16	2016
US1K	260	GI	267.7	H789401C	260-B(207)A	WILDLIKE CROSSING BRIDGE & COLCORD ROAD	REPAIR APPROACH SLAB & ADD TURN LANES	JUN 12	2012
PA1K	260	NA	310.0	H801201C	260-B(209)A	PIERCE WASH BRIDGE (STR # 1373)	SCOUR RETROFIT	JAN 13	2013
SH1K	260	NA	321.4		260-B(216)A	COTTONWOOD WASH - SHOW LOW	DESIGN PAVEMENT PRESERVATION	DESIGN FY 12	2012
AD1K	260	AP	361.0			MCNARY - SUNRISE TURNOFF	RR 3" AC + FR	TBD FY 13	2013
UX1L	260	AP	394.8	H848101C	260-C(208)A	WATER CANYON CREEK	CONSTRUCT CBC EXTENSION	JUN 12	2012
SK1J	264	NA	374.2	H770401C	264-A(205)A	KYKOTSMOVI-ORAIBI WASH TRIBUTARY	DRAINAGE IMPROVEMENT	JUN 12	2012
RV1K	264	AP	426.0	H812001C		STEAMBOAT - BURNSIDE	3" OL & AR-ACFC	JUL 13	2014
AE1K	264	AP	459.0	H786301C		CROSS CANYON - SUMMIT	DESIGN PAVEMENT PRESERVATION	DESIGN FY 12	2012
QS1L	286	PM	12.6	H845001C		SR 286, MP 12.65	SYSTEM PRESERVATION - RESTORATION/REHAB/RESU	TBD FY 12	2012
NU1L	303L	MA	0.0			I-10/303L TI, PHASE I (I-10 REALIGNMENT)	CONSTRUCT LANDSCAPE	TBD FY 14	2014
OE1L	303L	MA	105.0	H850401C		THOMAS ROAD TO CAMELBACK ROAD	CONSTRUCT LANDSCAPE	TBD FY 13	2013
OB1L	303L	MA	107.0			CAMELBACK ROAD TO GLENDALE AVENUE	CONSTRUCT LANDSCAPE	TBD FY 14	2014
BA1K	303L	MA	107.6	H787301C		CAMELBACK ROAD TO GLENDALE AVENUE	CAPACITY ADDITIONS - ENGINEERING	TBD FY 13	2013
OC1L	303L	MA	109.0			GLENDALE AVE TO PEORIA AVE	CONSTRUCT LANDSCAPE	TBD FY 13	2013
OD1L	303L	MA	112.0			PEORIA AVENUE TO WADDELL ROAD	CONSTRUCT LANDSCAPE	TBD FY 12	2012
WB1L	303L	MA	112.0			PEORIA AVE - WADDELL RD	LANDSCAPE CONSTRUCTION	TBD FY 13	2013
OF1L	303L	MA	114.0			WADDELL ROAD TO MOUNTAIN VEIW ROAD	LANDSCAPE CONSTRUCTION	TBD FY 13	2013
XE1K	303L	MA	118.0	H814501C		US 60 GRAND AVE / SR 303L TI, INTERIM	CONSTRUCT INTERIM TI	TBD FY 14	2014
QE1K	387	PN	0.0			JCT SR 84 / SR 287 TO SANTA CRUZ RIVER BRIDGE	RR 3" AC & FOG COAT	TBD FY 13	2013
FO1L	389	MO	30.0	H829201C	389-A(200)A	SR 389 @ BIA 50	ADD LEFT AND RIGHT TURN LANES	MAY 12	2012
RO1K	587	PN	218.8			SR 87 - JCT I-10	RR 3" & AR-ACFC	TBD FY 13	2013

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*INDEX SORTED BY ROUTE AND MILEPOST\*

CPS ID	RTE	CO	MP	TRACS #	PROJECT #	PROJECT NAME	TYPE OF WORK	BID ADV	FISCAL YR
WL1L	940	MA	0.0	SR19201C	000-6(172)A	5TH ST (TEMPE) 741-560-C	AT-GRADE RAILROAD CROSSING IMPROVEMENTS	TBD FY 13	2013
WK1L	940	MA	0.0	SR19101C	000-6(171)A	UNIVERSITY DR (TEMPE) 741-561J	SYSTEM PRESERVATION-MINOR BRIDGE REHABILITATI	TBD FY 13	2013
FX1L	999	SW	0.0	H829801C	999-A(322)	STATEWIDE/YUMA	SYSTEM PRESERVATION - ENGINEERING	TBD FY 12	2012
IT1K	999	SW	0.0	H728902C		STATEWIDE REFLECTIVE PAVEMENT MARKERS	INSTALL RAISED OR RECESSED PAVEMENT MARKERS	TBD FY 11	2011
WP1K	999	SW	0.0			CENTENNIAL HISTORIC MARKERS STATEWIDE	INSTALL 100 NEW CENTENNIAL HISTORIC MARKERS	TBD FY 11	2011
VJ1L	999	SW	0.0	H848701C		VARIOUS STATEWIDE LOCATIONS - PHASE 2	INSTALL RPMS	TBD FY 12	2012
SN1L	999	SW	32.9		-999-A(375)A	CANOA RANCH, SACATON & MCGUIREVILLE REST AREAS	DESIGN ELECTRONIC SCREENING EQUIPEMENT	TBD FY 12	2012
WJ1L	0000	MA	0.0	SR23201C		DOBSON ROAD, AAR/DOT NO. 741-649-G	SYSTEM ENHANCEMENT-SAFETY IMPROVEMENTS	FY 13	2013
MB1K	0000	PN	CLG	SS87301C	STP -CLG-0(200)A	COOLIDGE AVENUE	DESIGN / RECONSTRUCTION	FY 13	2013
QA1J	0000	MA	CVK	SS68601C	CM -CVK-0(200)A	VARIOUS LOCATIONS	PAVE DIRT ROADS	FY 13	2013
YS1K	0000	CH	DGS	SS87401C	DGS-0(200)A	CHINO ROAD	NEW FACILITIES - CONSTRUCTION OF NEW ROADS	FY 12	2012
AW1L	0000	MA	ELM	SS94501C	CM -ELM-0(205)A	EAST AND WEST SIDE PAVE UNPAVED ALLEYS	PAVE UNPAVED ALLEYS	FY 12	2012
VK1J	0000	GI	GGI		HPP -GGI-0(204)A	TONTO CREEK BRIDGE	DESIGN BRIDGE APPROACHES	FY 13	2013
BB1L	0000	MA	MMA	SS83001C	CM -MMA-0(214)A	OLIVE AVE: LITCHFIELD ROAD TO LOOP 101	INSTALL FIBER OPTIC CONDUIT	FY 12	2012
CC1L	0000	MA	MMA	SS95701C	CM -MMA-0(231)A	88TH AVE: DEER VALLEY TO WILLIAMS RD	PAVE UNPAVED ROAD	FY 12	2012
OA1K	0000	MA	MMA	SS87901C	STP -MMA-0(218)A	GILBERT ROAD BRIDGE OVER THE SALT RIVER	CONSTRUCT BRIDGE	FY 15	2015
PL1K	0000	MA	MMA	SS89901C	CM -MMA-0(228)A	87TH AVENUE	PAVING DIRT ROAD	FY 13	2013
PH1K	0000	MA	MMA	SS89301C	STP -MMA-0(226)A	DOBSON ROAD BRIDGE	CONSTRUCT BRIDGE OVER THE SALT RIVER	FY 15	2015
OB1K	0000	MA	MMA	SS88101C	STP -MMA-0(217)A	MCKELLIPS ROAD - SR101L TO ALMA SCHOOL	ROADWAY RECONSTRUCTION	FY 15	2015
KQ1H	0000	MA	MMA		STP -QCR-0(001)A	RIGGS RD,ELLSWORTH TO MERIDIAN	CONSTRUCT NEW ROADWAY	FY 13	2013
JP1L	0000	MA	MMA	SS97401C		ATIS ENHANCEMENTS	REGIONWIDE ARTERIAL ATIS	FY 13	2013
JN1L	0000	MA	MMA	SS97201C		UPGRADE RADS	REGIONWIDE SYSTEM UPGRADE	FY 13	2013
JO1L	0000	MA	MMA	SS97301C		WEST VALLEY DMS	INSTALL ARTERIAL DMS	FY 13	2013
PG1K	0000	MA	MMA	SS89401C	STP -MMA-0(225)A	MCKELLIPS ROAD BRIDGE	CONSTRUCT BRIDGE OVER THE SALT RIVER	FY 16	2016
HT1L	0000	MO	MMO	SS96501C	STP -MMO-0(205)A	BANK STREET - NORTHERN JAGERSON	WIDENING OF ROAD	FY 12	2012
JM1L	0000	PM	PPM	SS97501C		VALENCIA ROAD: WADE RD TO MARK RD	WIDEN ROADWAY	FY 13	2013
HZ1L	0000	MA	SCT	SS96701C		PAVEMENT PRESERVATION PHASE 3	PAVEMENT PRESERVATION	FY 13	2013
UH1K	0000	MA	SCT	SS91301C	CM -SCT-0(211)A	DYNAMITE BLVD - PIMA TO ALMA SCHOOL ROAD	INSTALL CURB AND GUTTER	FY 13	2013
ZJ1K	0000	MA	SUR	SS85401C	CM -SUR-0(210)A	BELL RD-US 60 TO 114TH AVE	CONSTRUCT MULTI-USE PATH	FY 12	2012

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*INDEX SORTED BY ROUTE AND MILEPOST\*

CPS ID	RTE	CO	MP	TRACS #	PROJECT #	PROJECT NAME	TYPE OF WORK	BID ADV	FISCAL YR
HP1L	0000	MA	TMP	SS96401C		VARIOUS LOCATIONS:WIRELESS COMMUNICATIONS & CCTV	PROCUREMENT AND INSTALLATION	FY 13	2013
BX1L	0000	MA	TMP	SS95301C	CM -TMP-0(217)A	SALT RIVER MUP: I-10/TEMPE DRAIN TO PRIEST DRIVE	PATHWAY IMPROVEMENTS	FY 13	2013
KU1K	0000	MA	TMP	SS86701C	OM -TMP-0(214)A	BROADWAY ROAD (2)	PEDESTRIAN AND BICYCLE IMPROVEMENTS	FY 13	2013
WU1J	0000	PM	TUC	SS73001C	STP -TUC-0(226)A	PANTANO BOULEVARD	PAVEMENT RECONSTRUCTION	FY 13	2013
UU1K	0000	PM	TUC			SPEEDWAY BLVD UNDERPASS @ UPRR	ROADWAY RECONSTRUCTION	FY 12	2012
PU1K	0000	PM	TUC	SS86501C	STP -TUC-0(233)A	KOLB ROAD CONNECTION TO SABINO CANYON	ROADWAY AND SIDEWALK IMPROVEMENTS	FY 14	2014
GZ1L	0000	PM	TUC		HPP -TUC-0(241)A	HOUGHTON RD: UPRR TO I-10 - WIDENING	ROADWAY WIDENING	FY 16	2016
BP1J	0000	PM	TUC		HPP -TUC-0(201)A	HOUGHTON ROAD WIDENING @ UPRR	ROAD WIDENING OVER RAILROAD BRIDGE	FY 16	2016
PW1H	0000	PM	TUC	SS63201C	TEA -TUC-0(203)B	CAMPBELL AVE - MAIN STREET	MAIN STREET REVITALIZATION	FY 13	2013
ZP1K	0000	YU	YUM	SS86101C	STP -	S. FRONTAGE ROAD - AVENUE 9E TO AVENUE13E	PAVEMENT PRESERVATION	FY 13	2013
WM1L	5013	MA	0.0	SR14401C	501-3(001)P	32ND ST ( PHX) #741-536-B	SYSTEM PRESERVATION-MINOR BRIDGE REHABILITATI	TBD FY 13	2013
WN1L	7018	MA	0.0	SR09701C	701-8(003)P	40TH ST PHOENIX 741-539-W	SYSTEM PRESERVATION-MINOR BRIDGE REHABILITATI	TBD FY 13	2013

**<http://www.azdot.gov/Highways/ppms/>**

---