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TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 04/27/2012) are as follows:

Projects Added

Projects Deleted

Projects Rescheduled

Design Projects without Construction

Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects
that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and begining mile post.

If you need further assistance, have any questions, comments or concerns, please feel free to call us at: (602) 712-8579.
E-Mail us at: PPMS PPMS@azdot.gov

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT'’s Internet @:

http://www.azdot.gov/Highways/ppms/

PUBLISHED DATE: 05/10/2012



ACTIVE PROJECT STATUS REPORT
GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an
“A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

County Abbreviations:
AP  Apache GH Graham MO  Mohave SC Santa Cruz
CH Cochise Gl Gila NA Navajo SW  Statewide
CN  Coconino LA LaPaz PM  Pima YU Yuma
GE Greenlee MA  Maricopa PN  Pinal YV  Yavapai
COG - Council of Governments
CPSID - Four-character key field used by the critical path scheduling system to identify a project
Data Date - Reflects the status of activities and PRB actions as of the date. Bid Advertisements

are as of the end of the month.

Date PRB Shifted - Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
Env Clr - Environmental Clearance

IGA - InterGovernmental Agreement

JPA - Joint Project Agreement

Kick-off - Project Kick-off team meeting

Map/Srv - Mapping and Survey



MP / BMP -
OSD -

PDC -
Planned B/A -

Planned St | - IV

Program Cost -
R/W Clr -

RTE -

T/C pl -

TBD -

U/R Clr -

Val Analysis -

X->Y

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

Mile Post / Beginning Mile Post

Optimum Start for Design. This is the latest date on which the design process should begin.
Pre-Design Completion

Planned Bid Award Date

Planned dates for design stages | through IV as determined by the original customized
schedule dates.

The programmed project cost in dollars including construction engineering.
Right-of-Way Clearance

Route

Traffic Control Plans complete

To Be Determined

Utilities and Railroad Clearance

Value Analysis

X — The number of times the project has moved since its original inclusion in the
5-Year Program.

Y — The number of months the project has moved from the original schedule date.



Resource Allocation Categories

700 - SYSTEM PRESERVATION

110 -
111.00-
113.00-
112.00-
114.00-

120 -
121.00-
122.00-
123.00-
124.00 -
126.00 -
125.00 -
125.90 -

PAVEMENT PRESERVATION
PAVEMENT PRESERVATION - STATEWIDE
PREVENTATIVE SURFACE TREATMENTS

MINOR PAVEMENT PRESERVATION - STATEWIDE
MAG REGIONWIDE RUBBERIZED ASPHALT

BRIDGE PRESERVATION

EMERGENCY BRIDGE REPAIR

BRIDGE REPAIR

BRIDGE SCOUR PROTECTION

BRIDGE SEISMIC RETROFIT

BRIDGE INSPECTION & INVENTORY

BRIDGE REPLACEMENT & REHABILITATION

BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)

130 - SAFETY PROGRAM

135.00 -
131.00 -
132.00 -
134.00 -
133.00 -
132.01 -
132.02 -
132.90 -

GOVERNOR'S OFFICE OF HIGHWAY SAFETY

BLUNT END GUARDRAIL REPLACEMENT

HIGHWAY SAFETY IMPROVEMENT PROGRAM
HIGHWAY RAIL CROSSINGS

SLOPE MANAGEMENT PROGRAM

HIGH RISK RURAL ROADS

RAILWAY HIGHWAY CROSSING

HIGHWAY SAFETY IMPROVEMENT PROGRAM (LOCAL

PROJECTS)

140 -

141.00 -
142.00 -

150 -
153.00 -
151.00 -
152.00 -

PUBLIC TRANSIT

FLEX FUNDS, ELDERLY & DISABLED
FLEX FUNDS, RURAL & URBAN

ROADSIDE FACILITIES
REST AREA PRESERVATION
REST AREA REHABILITATION
LANDSCAPING REHABILITATION

160 - OPERATIONAL FACILITIES

161.00 -
163.00 -
164.00 -
165.00 -
162.00 -
166.00 -
162.02 -
162.01 -

SIGNAL WAREHOUSE & RPMS

MECHANICAL, HARDWARE, SOFTWARE REPLACEMENT
SIGN REHABILITATION

EMERGENCY REPAIR PROJECTS

PORT OF ENTRY

MAINTENANCE (LANDSCAPE, LITTER & SWEEP)
COORDINATED BORDER INFRASTRUCTURE

PORTS OF ENTRY

200 - SYSTEM MANAGEMENT

210 -
211.00 -
212.00 -
214.00 -
215.00 -
217.00 -
218.00 -
213.00 -
216.00 -
211.01-
211.02 -
211.03 -
211.04 -
211.05-
211.06 -
211.07 -
214.01-
214.02 -
214.03 -
214.04 -
214.05 -
212.01-
213.01-
215.01-
214.06 -
215.02 -
214.07 -

220 -
221.00-
223.00-
224.00-
226.00-
227.00-
228.00-
222.00-
225.00-
229.00-
221.01-
221.02-

230 -
236.00 -
231.00 -
232.00 -
233.00 -
234.00 -
235.00 -
237.00 -

DEVELOPMENT SUPPORT
DESIGN SUPPORT

UTILITIES SUPPORT

ENVIRONMENTAL SUPPORT

PLANNING SUPPORT

CONTRACT AUDITING

SCHEDULING SUPPORT

RIGHT OF WAY SUPPORT

BRIDGE SUPPORT

ENGINEERING TECHNICAL GROUP - STATEWIDE
ROADWAY GROUP - STATEWIDE

TRAFFIC GROUP - STATEWIDE

MATERIALS GROUP - STATEWIDE
PROJECT MANAGEMENT - STATEWIDE
SCOPING - STATEWIDE

DISTRICT MINOR PROJECTS - STATEWIDE
HAZARDOUS MATERIAL - STATEWIDE
ENVIRONMENTAL - ARCHAEOLOGICAL
PUBLIC HEARINGS - STATEWIDE
ENVIRONMENTAL - STATEWIDE (ON-CALL)
ENVIRONMENTAL - STATEWIDE (ARCHAEOLOGICAL STUDIES)
UTILITY RELOCATION - STATEWIDE

R/W PLANS - STATEWIDE

MATCH FOR FEDERAL FUNDS -STATEWIDE
STORM WATER PROTECTION
FRAMEWORK STUDIES

SYSTEM MANAGEMENT

OPERATING SUPPORT

CIVIL RIGHTS OFFICE - TRAINING
OUTDOOR ADVERTISING CONTROL
PUBLIC INVOLVEMENT SUPPORT

SIB CAPITALIZATION

RISK MANAGEMENT INDEMNIFICATION
PROFESSIONAL AND OUTSIDE SERVICES
WORK ZONE SAFETY

PRIVATIZATION SUPPORT

PARTNERING SUPPORT

TRAINING, ITD TECHNICAL - STATEWIDE
TRAINING, NHI - STATEWIDE

PROGRAM OPERATING CONTINGENCIES
FEDERAL TAX EVASION PROGRAM

DESIGN MODIFICATIONS CONTINGENCY

GENERAL CONTINGENCY

EMERGENCY PROJECTS CONTINGENCY

PROGRAM COST ADJUSTMENTS CONTINGENCY

RIGHT OF WAY ACQUISITION CONTINGENCY

ROADSIDE FACILITIES SUPPORT

300 - SYSTEM IMPROVEMENTS

310 -

MINOR CAPACITY/OPERATIONAL SPOT

IMPROVEMENTS

311.00 -
312.00 -
313.00 -

320 -
326.00 -
321.00 -
322.00 -
323.00 -
324.00 -
325.00 -
325.01-
325.02 -
325.03 -
326.01 -
327.00 -
328.00 -
329.00 -

330 -

DISTRICT MINOR PROJECTS
TRAFFIC SIGNALS
DISTRICT FORCE ACCOUNT

ROADSIDE FACILITIES IMPROVEMENTS
NATIONAL RECREATIONAL TRAILS

STATE PARKS ROADS

NEW REST AREAS

NEW LANDSCAPING

SCENIC, HISTORIC & TOURIST SIGNS

ENHANCEMENT PROJECTS - STATEWIDE

CONTINGENCY (ADOT PROJECTS OF OPPORTUNITY)
ENHANCEMENT PROJECTS - STATEWIDE
ENHANCEMENT PROJECTS - LOCAL GOVERNMENT
RECREATIONAL TRAILS PROGRAM - STATE PARK MATCH
SAFE ROUTES TO SCHOOL

NEW PORT OF ENTRY

OFF-HIGHWAY IMPROVEMENT

MAJOR CAPACITY/OPERATIONAL SPOT

IMPROVEMENTS

331.00 -
332.00 -
333.00 -
334.00 -
335.00 -
335.01-
335.02 -
336.00 -

340
341.00-
342.00-
343.00-
344.00-
345.00-
346.00-
342.01 -

350 -
351.00 -

SPOT CAPACITY AND OPERATIONAL IMPROVEMENTS
TRAFFIC INTERCHANGE PROGRAM
CLIMBING/PASSING LANE PROGRAM

ROUTE TURNBACK PROJECTS

ITS PROGRAM

RURAL ITS - STATEWIDE

RURAL ITS - STATEWIDE (PRESERVATION)
ROADSIDE IMPROVEMENTS

CORRIDOR IMPROVEMENTS

RURAL CORRIDOR RECONSTRUCTION

URBAN CORRIDOR RECONSTRUCTION

RIGHT OF WAY - ACCESS CONTROL

SAFETY MANAGEMENT SYSTEM

FREEWAY SERVICE PATROLS

PARK AND RIDE CONSTRUCTION/IMPROVEMENTS
PAG REGIONWIDE

HIGH PRIORITY PROJECTS
HIGH PRIORITY PROJECTS




FY 2012
FLAGSTAFF DISTRICT ADVERTISED PROJECTS

RESOURCE PROJECT NAME ACTUAL PROGRAM
CODE #5 CPSID RTE CO MP TRACS TYPE OF WORK BID DATE COST (K)
111 ON1L 15 MO 13.4 H843501C I-15, VIRGIN RIVER - STATE LINE 02/23/2012 $15,000

PAVEMENT PRESERVATION
111 ZX1J 40 CN 224.7 H785801C BUFFALO RANGE Tl - TWO GUNS TI 04/03/2012 $10,000

RR(5"TL; 3" PL) + FR
311 IT1J 89A YV 367.4 H755401C SR 89A, SEDONA SHADOWS 09/02/2011 $570
INTERSECTION IMPROVEMENTS

311 LEIK 160 CN 313.4 H798801C US 160, JCT. US 89 - EAST 12/22/2011  $1,100
SYSTEM ENHANCEMENT - ENGINEERING



PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:

RTE: CO: MP:
TRACS:

TYPE OF WORK:
PROJECT MANAGER:

IC1L IM -015-A(203)A VIRGIN RIVER BRIDGE NO.3 #1615

15 MO 13.0
E

HF1L
15 MO 220
E

SD1K
40 CN 204.0
F

SE1K

89A CN 386.6
F

DESIGN
PROJ MGR: BENTON PH: 712-6908

VIRGIN RIVER RIDGE NO.7 #1236
DESIGN
PROJ MGR: BENTON PH: 712-6908

WALNUT CANYON - TWIN ARROWS
DESIGN PAVEMENT PRESERVATION
PROJ MGR: PULEO PH: 712-7992

PUMPHOUSE WASH - OVERLOOK
DESIGN PAVEMENT PRESERVATION
PROJ MGR: LEON PH: 712-7712

COMMENTS:

PROJECT ADDED BY THE
PRB.

PROJECT ADDED BY THE
PRB.

PROJECT ADDED BY THE
PRB.

PROJECT ADDED BY THE
PRB.

PROJECT COST:
(in thousands) BID READY:

$373

$304

$320

$320

JESIGN FY 1:

JESIGN FY 1:

JESIGN FY 1.

JESIGN FY 1.



CPS
ID:

NN1L

IC1L

HF1L

SD1K

NSSP

SE1K

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

PROJECT NUMBER:
RTE: CO: MP: TRACS:

DIST DESIGN BUDGET:

15 MO 9.0 H834001D

F $3,000

IM -015-A(203)A

15 MO 13.0 H8325B1D

F

15 MO 22.0 H830901D

F

40 CN 204.0 H8125S1D

F

89A YV 365.0
F

89A CN 386.6 H8126S1D

F

$373

$304

$320

$100

$320

PROJCT NAME: FUNDING START
TYPE OF WORK: FISCAL
PROJECT MANAGER: COMMENTS: YEAR:
I-15, VIRGIN RIVER BRIDGES 2012

SYSTEM PRESERVATION - ENGINEERING
PROJ MGR: WALLACE PH: 928-779-7580

VIRGIN RIVER BRIDGE NO.3 #1615 PROJECT ADDED BY THE 2012
DESIGN PRB.

PROJ MGR: BENTON PH: 712-6908

VIRGIN RIVER RIDGE NO.7 #1236 PROJECT ADDED BY THE 2012
DESIGN PRB.

PROJ MGR: BENTON PH: 712-6908

WALNUT CANYON - TWIN ARROWS PROJECT ADDED BY THE 2012
DESIGN PAVEMENT PRESERVATION PRB.

PROJ MGR: PULEO PH: 712-7992

RED ROCK STATE PARK 2013
DESIGN

PROJ MGR: MA PH: 712-6660

PUMPHOUSE WASH - OVERLOOK PROJECT ADDED BY THE 2012
DESIGN PAVEMENT PRESERVATION PRB.

PROJ MGR: LEON PH: 712-7712



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

CPSID: PROJECT NUMBER: PROJECT NAME:

RTE: CO: MP: TRACS: TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
COMMENTS: (in thousands)  FY:

FISCAL YEAR: 2012

GB1K SB -AZ-08(001)A  REDROCK SCENIC BYWAY: CMP IMPLEMENTATION-YR. 3 $31 12

179 YV 302.0 H791401X CMP YR 3 IMPLEMENTATION
F PROJ MGR: JENSEN PH:712-7109




ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

CPSID: PROJECT NAME: COMMENTS ON FOREST, COE, BLM, IGA
TRACS #: TYPE OF WORK: PROGRAM COST: PROJECT AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: DISTRICT: FEDERAL ID #: RESOURCE CODES: MANAGER:  GENERAL COMMENTS

FLAGSTAFF DISTRICT

BID ADVERTISEMENT: DESIGN 12 GEORGE
NN1L [-15, VIRGIN RIVER BRIDGES $3.,000 WALLACE
SYSTEM PRESERVATION - ENGINEERING 125 928-779-7580

15 MO 9.0 F

BID ADVERTISEMENT: TBD 13 GEORGE
XQ1F FARM ROAD TI $4.000 WALLACE
CONSTRUCT NEW UNDERPASS 341 928-779-7580

15 MO 9.0 F

BID ADVERTISEMENT: DESIGN 12 DAVID BENTON
IC1L VIRGIN RIVER BRIDGE NO.3 #1615 $373
DESIGN 602-712-6908
15 MO 130 F IM -015-A(203)A
BID ADVERTISEMENT: DESIGN 12 DAVID BENTON
HF1L VIRGIN RIVER RIDGE NO.7 #1236 $304
DESIGN 602-712-6908
15 MO 220 F 015-A(202)A
BID ADVERTISEMENT: DEC 12 RAED DALBIK
ZW1J SEDONA Tl - STONEMAN LAKE T (NB) $6,179
RR(5'TL; 3" PL) + FR FW 111 602-712-7715

17 YV 299.0 F IM -017-B(209)A



CPSID: PROJECT NAME:
TRACS #: TYPE OF WORK:

ROUTE: CO: MP: DISTRICT: FEDERAL ID #:

FLAGSTAFF DISTRICT

BID ADVERTISEMENT: TBD 13
RP1K EAST ASHFORK TI - COUNTY LINE
RR 3" & 2" AC & AR-ACFC
40 YV 146.2 F

BID ADVERTISEMENT: DEC 12
NQ1L EAST ASHFORK TI TO WEST WILLIAMS TI
PAVEMENT PRESERVATION
40 CN 148.0 F

BID ADVERTISEMENT: TBD 13
RQ1K PINE SPRINGS - WEST WILLIAMS TI
RR 3" & 2" AC & AR-ACFC
40 CN 158.6 F

BID ADVERTISEMENT: TBD 12
TA1H BUTLER AVETI
SYSTEM ENHANCEMENT-ENGINEERING
40 CN 198.0 F

BID ADVERTISEMENT: DESIGN 12
SD1K WALNUT CANYON - TWIN ARROWS
DESIGN PAVEMENT PRESERVATION
40 CN 2040 F

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROGRAM COST:
RESOURCE CODES: MANAGER:

$2,700
111

$3,900
111

$320
111

PROJECT

PRAKASH
KAMDAR

602-712-7945

CHRIS PULEO

602-712-7992

PRAKASH
KAMDAR

602-712-7945

GEORGE
WALLACE

928-779-7580

CHRIS PULEO

602-712-7992

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS




CPSID: PROJECT NAME:
TRACS #: TYPE OF WORK:

ROUTE: CO: MP: DISTRICT: FEDERAL ID #:

FLAGSTAFF DISTRICT

BID ADVERTISEMENT: TBD 15
QQ1H SOUTH OF GRAY MOUNTAIN
H705601C PASSING LANES

89 CN 452.6 F

BID ADVERTISEMENT: TBD 13
DA1J CAMERON SECTION

CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTION & BRIDG

89 CN 464.5 F

BID ADVERTISEMENT: TBD 14
RR1K MOENKOPI WASH - HIDDEN SPRINGS
H811601C 2.5" AC OVERLAY AND 1/2" AR-ACFC
89 CN 476.6 F 089-D(203)A

BID ADVERTISEMENT: TBD 13
AH1K GRAY SPOT WASH - NORTH RED HILL
3"AC+FR

89 CN 510.0 F 089-D(202)A

BID ADVERTISEMENT: DESIGN 13
NSSP RED ROCK STATE PARK
DESIGN
89A YV 365.0 F

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROGRAM COST: PROJECT

GEORGE
$2.500 WALLACE
928-779-7580
TAIPING TANG
$35,000
341 602-712-8602
PRAKASH
$7.278 KAMDAR
111 602-712-7945
HALDUN
$6,045 GUVENEN
111 602-712-7725
EVELYN MA
$100
321 602-712-6660

RESOURCE CODES: MANAGER:

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

THIS IS AFY 13 PROJECT.



CPSID: PROJECT NAME:
TRACS #: TYPE OF WORK:
ROUTE: CO: MP: DISTRICT:

FEDERAL ID #:

FLAGSTAFF DISTRICT

BID ADVERTISEMENT: DESIGN 12
SE1K PUMPHOUSE WASH - OVERLOOK
DESIGN PAVEMENT PRESERVATION
89A CN 386.6 F A89-B(210)A

BID ADVERTISEMENT: TBD 13

IV1A AIRPORT ROAD Tl (JW POWELL BLVD)
H413401C  CONSTRUCT INTERSECTION IMPR
89A CN 3990 F 366-

BID ADVERTISEMENT: TBD 13
RS1K FREDONIA - STATE LINE
RR 3" & AR-ACFC
89A CN 609.3 F

BID ADVERTISEMENT: FEB 13
RU1K COUNTY LINE - BLACK MESA
H811901C RR 3" & AR-ACFC

160 NA 358.1 F

BID ADVERTISEMENT: IGA 12
GB1K RED ROCK SCENIC BYWAY: CMP IMPLEMENTATION-YR. 3
H791401X  CMP YR 3 IMPLEMENTATION

179 YV 3020 F SB -AZ-08(001)

ARIZONA DEPARTMENT OF TRANSPORTATION

PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROGRAM COST:
RESOURCE CODES: MANAGER:

$320
111

$6,250
331

$2,220
111

$8,700
111

$31

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PROJECT

RAY LEON

602-712-7712

GEORGE
WALLACE

928-779-7580

PRAKASH
KAMDAR

602-712-7945

MEHRAN SALEHI A DESIGN KICK-OFF MEETING WAS HELD

ON TUESDAY, SEPTEMBER 27TH, 2011 AT
10:30 AM AT KAYENTA MAINTENANCE YARD

602-712-7637

THOMAS JENSEN

602-712-7109



CPSID: PROJECT NAME:
TRACS #: TYPE OF WORK:

ROUTE: CO: MP: DISTRICT: FEDERAL ID #:

FLAGSTAFF DISTRICT

BID ADVERTISEMENT: TBD 13
RT1K COLUMBUS AVENUE - SNOW BOWL
RR 3" & AR-ACFC
180 CN 216.2 F

BID ADVERTISEMENT: MAY 12
FO1L SR 389 @ BIA 50
H829201C ADD LEFT AND RIGHT TURN LANES
389 MO 30.0 F 389-A(200)A

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROGRAM COST:
RESOURCE CODES: MANAGER:

$3,730
111

$900

PROJECT

HIREN SHAH

602-712-7794

RON FOLUCH

602-712-8116

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS




ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMENT SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

INDEX



CPSID RTE CO  MP
XQIF 15 MO 9.0
NNIL 15 MO 9.0
ICIL 15 MO 130
HFIL 15 MO 220
ZW1J 17 YV  299.0
RP1IK 40 YV 1462
NQIL 40 CN 1480
RQIK 40 CN 1586
TAIH 40 CN 198.0
SD1IK 40 CN 204.0
QQIH 89 CN 4526
DAL1J 89 CN 4645
RRIK 89 CN 4766
AHIK 89 CN 510.0
NSSP 89A YV 365.0
SEIK 89A CN 386.6
IVIA  89A CN 399.0
RS1IK 89A CN 609.3
RUIK 160 NA 358.1
GB1K 179 YV 302.0
RTIK 180 CN 2162
FOIL 389 MO  30.0

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

TRACS # PROJECT # PROJECT NAME TYPE OF WORK BID READY FISCAL YR
FARM ROAD TI CONSTRUCT NEW UNDERPASS TBD FY 13 2013

I-15, VIRGIN RIVER BRIDGES SYSTEM PRESERVATION - ENGINEERING DESIGN FY 12 2012

IM -015-A(203)A  VIRGIN RIVER BRIDGE NO.3 #1615 DESIGN DESIGN FY 12 2012

VIRGIN RIVER RIDGE NO.7 #1236 DESIGN DESIGN FY 12 2012

IM -017-B(209)A SEDONA TI - STONEMAN LAKE TI (NB) RR(5"TL; 3" PL) + FR FW NOV 12 2013

EAST ASHFORK Tl - COUNTY LINE RR 3" & 2" AC & AR-ACFC TBD FY 13 2013

EAST ASHFORK Tl TO WEST WILLIAMS TI PAVEMENT PRESERVATION NOV 12 2013

PINE SPRINGS - WEST WILLIAMS TI RR 3" & 2" AC & AR-ACFC TBD FY 13 2013

BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING TBD FY 12 2012

WALNUT CANYON - TWIN ARROWS DESIGN PAVEMENT PRESERVATION DESIGN FY 12 2012

H705601C SOUTH OF GRAY MOUNTAIN PASSING LANES TBD FY 15 2015
CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTE TBD FY 13 2013

H811601C MOENKOPI WASH - HIDDEN SPRINGS 2.5" AC OVERLAY AND 1/2" AR-ACFC TBD FY 14 2014
GRAY SPOT WASH - NORTH RED HILL 3"AC+FR TBD FY 13 2013

RED ROCK STATE PARK DESIGN DESIGN FY 13 2013

PUMPHOUSE WASH - OVERLOOK DESIGN PAVEMENT PRESERVATION DESIGN FY 12 2012

H413401C AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR TBD FY 13 2013
FREDONIA - STATE LINE RR 3" & AR-ACFC TBD FY 13 2013

H811901C COUNTY LINE - BLACK MESA RR 3" & AR-ACFC NOV 12 2013
H791401X SB -AZ-08(001)A RED ROCK SCENIC BYWAY: CMP IMPLEMEN CMP YR 3 IMPLEMENTATION IGA FY 12 2012
COLUMBUS AVENUE - SNOW BOWL RR 3" & AR-ACFC TBD FY 13 2013

H829201C SR 389 @ BIA 50 ADD LEFT AND RIGHT TURN LANES APR 12 2012



http://www.azdot.gov/Highways/ppms/





